[ 18- JAN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 64
[ CONSTRUCTI ON_REPORT | NCVBRO09
District 1 - Missoula |
‘Prolect Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 Cell Phone: m Email: jbenda@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 90-1(141)0 ACME CONCRETE PAVING, INC. 7 00090 E 03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK E 04/15/02 $@ $ 406,690 29 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR [ oM™ TBD $ 8,948,317 229 $ 787,392
232 County: MINERAL @ KM TBD $@ $ 0 0| 104% 77% 98% 8.9 %
Claim Status: [ 407 M
CM 45(32) RIVERSIDE CONTRACTING, TNC. [ ] 070703 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ 09/08/03 $[ 185148 $ - 485 0 15,319
4560 032 000 06303 S AND ALLEYS [ ™ 0830004 $ 191,002 60 17,193
KAILEY-DWANE 523-5846 181 County: SANDERS l:| KM TBD $@ $ 0 0 84% 112% 113% 10.7 %
Claim Status: [ m
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S]O0047I][E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 79 09/08/03 $[ 1043343 $ - 3,595 0 77,094
4859 007 000 06303 @ Mi 08/30/04 $ 960,079 60 89,952
181 County: SANDERS @ KM TBD $@ $ 0 0| 107% 117% 113% 8.7 %
Claim Status: [ 9% m
Contract Totals for : ‘ TG@EGST s j _1’155'16]* [ s
Proj. Count: [ 2] — $ : L3 :
1151081 [ 60 $ 107,145
8 LIU5810 [ 1155161 S 92413 | 104%[ TI6% _ T13%[ 9 %
M 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 | [M] 09726702 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA m 12/10/02 $@ $ 84,389 16 $ 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK l:| Mi 10/19/04 $ 3,024,804 166 $ 300,071
172 County: MINERAL [ Jxw TBD $[ 3066741$ 3,053,347 $ 305,335 | 100% 98% 96% 9.8 %
Claim Status: [ ™
Project Mgr. Totals for :‘ ’—1527 ‘BENDA, JOHN ‘ . S_12057203 [ 419
[ T07#sZros[ 4859%9 [ 45 S 1470259
Pl Ca Il Project Mgr. Total Length: @ MI $[ 13124202 [ 455 $[ 1,194,608
S [ 1312680y S| 12750135 S 1422743 | 1036 840 996 51w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- JAN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 64
[ CONSTRUCTI ON_REPORT | NCVBRO09
\D|str|ct 1 - Missoula \
‘Prolect Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: m Email: tbenedik@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 7-1(101)47 CENTRAL ELECTRIC, INC. P 1 00007 E 12720/04 $ 129,506 70
US 93 SIGNALS - HAMILTON (PHAS TRAFFIC SIGNALS,CURB/GUTTER/SI @ TBD $@ $ 0 0 15,541
5595 101 000 02E04 DEWALK WORK [ 3™ TBD $ 129,506 70 0
KELLER-STEVEN 444-7246 410 County: RAVALLI L TBD s 0s 0 0 0% 0% N/A N/A
Claim Status: [ 4755 M
NH 7-1(95)47 MONTANA LINES, INC P 00007 [ [M] 04711702 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM [ 47333 08/14/02 $[ 436108 0 0 2,859
4268 095 000 04302 ENT MARKING [ ] M 09/05/02 $ 35,737 30 11,423
410 County: RAVALLI l:| KM 11/15/04 $@ $ 0 0 94% 400 % 63% 34.1 %
Claim Status: [ m
NH 7-1(96)67 MONTANA LINES, INC P 00007 [ [M] 04711702 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM [ 66762 08/14/02 $[ 5227198 0 0 4,011
4586 096 000 04302 ENT MARKING l:| Mi 09/05/02 $ 50,134 30 17,693
410 County: RAVALLI l:| KM 11/15/04 $@ $ 60,708 18,239 85% 97% 63% 34.3 %
Claim Status: [ m
Contract Totals for : ‘ TM?(TZT s j &y [ ¥ s
Proj. Count: [ 2] : $"—85}37’j "—3; $’—29:TIq
S[__S5I67S[ 9544 S[ ZL0% | B3%[ 1% 63%[JZY
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M] 04729704 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC l:l 06/21/04 $@ $ 36,000 0 130,407
4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ ™ TBD $ 1,122,722 75 174,423
310 County: RAVALLI [ ]k TBD $[ TITI064 $ 0 0| 108% 134% 105% 14.9 %
Claim Status: [ ™
NH-PLH 7-1{93)68 F SCHELLINGER CONST CO:.,INC. [ [ 04705704 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT l:l 05/03/04 $@ $ 604,430 20 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ ™ TBD $ 11,440,842 230 1,162,106
130 County: RAVALLI |:| KM TBD $@ $ 0 0 81% 107% 59% 13.2 %
Claim Status: [ ™

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- JAN- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 64
[ CONSTRUCTI ON_REPORT | NCVBRO09
District 1 - Missoula |
‘Prolect Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: m Email: tbenedik@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK ST 00531 E 02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS @ 03/08/04 $@ $ 0 0 $ 5,359
4750 007 000 09104 @ [ QM 08/13/04 $ 53,587 0 $ 11,402
410 County: RAVALLI [ O KM 01/04/05 $[ 444688 0 0| 83% 213% N/A 25.6 %
Claim Status: [ &g M
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHANIK S]O0S3I][E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO [ 52 03/08/04 $[ 31348 $ 64,050 10 21,523
4639 006 000 09104 VER,SIDEWALK & CURB [ 1089 M 08/13/04 $ 279,281 10 50,349
181 County: RAVALLI @ KM 01/04/05 $@ $ 0 0| 159% 234% N/A 14.7 %
Claim Status: [ &z M
Contract Totals for | TGQTOZT . j 2688l [ ¢ .
Proj. Count: [ 2] : $ : L :
[ sEsy [ 19 s[eL7sy
S S 76852 | 144%[ Z30%_ 30%[ 16 %
NH 41(24) D.H. BLATTNER & SONS, INC. L [M] 07713701 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV ] 08/15/01 $[ 1296057 $ 0 0 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE l:| Mi 11/18/03 $ 1,050,419 250 60,619
510 County: RAVALLI |:| KM TBD $@ $ 0 0 97% 58% 114% 6 %
Claim Status: [ Im
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 [ [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT @ 08/15/01 $@ $ 1,182,821 37 967,259
1285 058 000 14401 @ ECTION @ Mi 11/18/03 $ 10,855,413 287 1,540,498
County: RAVALLI [ 11821 KM TBD $[ 11257586 $ 11,324,075 1,580,307 | 99% 97% 99% 13.7 %
Claim Status: [ 16199 MI
Contract Totals for : ‘ ‘ 14401 ‘ . z‘ 107230132 s
Proj. Count: [ 2] — $ — L= —
[ TL905833 [ 28] S LGULII]
S[_ 12276089 $[_12:3744%3 S[__T685349 | 99%[ 99%[  99%[ 13 ¥
Project Mgr. Totals for ;| [ 185 | BENEDIK, TOM | . S =104y [ 5
[ 25733180 S| 188730} [ 6] S 2335643
e Cona [ @ | Project Mgr. Total Length: [ s9gm™ $[ 25017641 [ 702 $[ 3028513
—— (2271085 S 24792.3% S 2952918 | 920 10306 7TAp[133%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Prolect Mgr.‘ 193 ‘ ‘CYR, MARK

‘ Work Phone:

751-3?4?
ward Date ngineer

Cell Phone:

: Email: mcyr@state.mt.us
Awar mt. ays

Project Id Contractor Name System|Route|Ind

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NHTSA 1-2(126)153 OMO CONSTRUCTION INC P71 00001 E 08/30/04 $ 1,702,652 120

GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL @ 10/12/04 $@ $ 0 0 136,212

4278 126 000 02803 MI TBD $ 1,702,652 120 57,340
310 County: FLATHEAD @ KM TBD $@[ $ 0 0 26% 42% 18% 12.9 %
Claim Status: [ 1763 ™M

CM 6714(5) SCHELLINGER CONST CO:.,INC. U 08714 [E]  07/09/04 $ 146,867 20

CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 9 08/12/04 $[ 149138 $ 0 0 17,624

5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE [ TZi|gm TBD $ 146,867 20 27,112
183 County: FLATHEAD @ KM TBD $@ $ 0 0 7% 154% 110% 24 %
Claim Status: [ 12 Ml

CM6715(2) SCHELLINGER CONST CO:.,INC. U 08715 [ [E]  07/09/04 $ 196,273 20

2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ 79 08/12/04 $[ 194092 % 0 0 23,553

5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE @ MI TBD $ 196,273 20 26,644
181 County: FLATHEAD @ KM TBD $@ $ 0 0 83% 113% 110% 16.3 %
Claim Status: [ Logm

Contract Totals for : ‘ ro7604—‘ s j s LA s

Proj. Count: [ 2] : $"—mﬂ3 "—2; $!—53r:75§

s R S[ #LI7] [ B0%[ T3% TI0%[195%

SFCS 486-1(6)2 JTL GROUP, INC. - KALTSPELL S[ 00486 [ [E]  11/24703 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER E 05/03/04 $@ $ 0 0 $ 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER [ 103 M 10/08/04 $ 985,315 60 119,471

SQUIRES-BILL 444-6228 181 County: FLATHEAD [ 16613 KM TBD $[ 976489 3 0 0| 99% 152% 95% 12.2 %
Claim Status: [ 22wm

NH I-2(68)I38 F SCHELLINGER CONST CO:.,INC. P[O000L[E]  08/04703 k3 2,966,207 90

COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN @ 09/23/03 $@ $ - 8,708 0 296,621

1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR [ 44 m  11/08/04 $ 2,957,499 90 360,505
130 County: FLATHEAD [ 7097 KM TBD $[ 2,964,409 $ 2,986,393 324,834 | 9% 111% 97% 12.2 %
Claim Status: [ &7 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT

| MCOVBRO09

‘Prolect Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: m Cell Phone: m Email: mcyr@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 4599(03) LHC, INC. u 07/18/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE E 08/26/02 $@ $ 0 0 $ 27,948
4973 003 000 18602 [ 9™ 10/09/02 $ 279,475 0 $ 0
999 County: LINCOLN&SANDER [ 0 KM  12/23/02 $[ 281033 $ 0 0| 101% 0% N/A N/A
Claim Status: [ 9wm
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO:.,INC. P 00001 [ [M]  05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN [ 142388 10/14/03 $[ 2121346 $ 40,538 2 180,345
4271 105 000 26403 ING [ 1098 M 10/22/04 $ 2,044,376 92 136,719
FOY-DENNIS 523-5824 180 County: FLATHEAD @ KM TBD $@ $ 2,041,305 122,478 9% 112% 9% 6.7 %
Claim Status: [ 153368 MI
NH 1-2(125)143 SCHELLINGER CONST CO:.,INC. P 00001 [E]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER [ 14297 10/14/03 $[  ©4849% 0 0 7,213
5044 125 000 26403 ,STRIPING & SIDWALKS E Mi 10/22/04 $ 80,143 90 11,837
410 County: FLATHEAD E KM TBD $@ $ 103,244 18,292 79% 65% 101% 14.4 %
Claim Status: [ &9 M
SFCP 65-1(4)0 SCHELLINGER CONST CO:.,INC. P 00065 [ [M]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL E 10/14/03 $@ $ 0 0 5,329
4953 004 000 26403 @ & COVER,ADA CURB RAMPS @ Mi 10/22/04 $ 59,215 90 7,150
FOY-DENNIS 523-5824 181 County: FLATHEAD [ 38 KM TBD $[ 54509 % 0 0| 92% 134% 101% 13.1 %
Claim Status: [ 223 M
Contract Totals for : ‘ TZWST . z‘ 289 [ 5 s
Proj. Count: [ 3 ] — $’—2T8’§737* Q $]—I55:70ﬁ
S[__ 2163889 8 2203754 S 146099 | 9% [ 1079 99%[ 72 ¥
Project Mgr. Totals for :‘ ’—1537 ‘CYR, MARK ‘ . z‘ 5419959 %5
[ 9946398 SI8q [ 3 S 7786
Pl Ca lIl Project Mgr. Total Length: m MI $[ 845I8I5 [ 382 $ 746,778
——— [ 707,70 S| 850075 S[__ 755,099 | 846599 [ T3p[ 105

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON' REPORT

| MCOVBRO09

‘Prolect Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 5-404 Cell Phone: Email: dham@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. M 10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE I:| TBD $@ $ 0 0 $ 73,078
4576 069 000 01904 [ ™ TBD $ 487,185 75 $ 5,327
410 County: LINCOLN I:| KM TBD $@ $ 0 0 1% 7% 1% 109.3%
Claim Status: [ ™
CM 6799(24) UNITED RENTALS HWY TECH INC [M] 09702703 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ 10/06/03 $[ 607774 $ - 7,532 0 92,116
4646 024 000 03803 [ ™ 0520004 $ 606,572 60 36,212
THOLT-ROBERT 444-6256 620 County: FLATHEAD l:| KM 11/03/04 $@ $ 612,857 87,892 9%6% 41% 40% 6.2 %
Claim Status: [ m
SFCS 424-1(5)6 JTL GROUP, INC. - KALISPELL S| 00424 [E]  04/05/04 $ 648,541 60
JCT S-548 - NORTH COLD MILLING,PMS OVERLAY,SEAL [ 6563 07/19/04 $[ 876937 $ 0 0 58,369
4856 005 000 05304 & COVER @ Mi 09/28/04 $ 648,541 60 95,080
SQUIRES-BILL 444-6228 181 County: FLATHEAD [ 10915 KM 11/29/04 $[  6I0552$ 0 0| 94% 163% 95% 15.6 %
Claim Status: [ 1333 M
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-T PAVING P 00056 [ [M] 02720102 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV E 04/01/02 $@ $ 633,967 45 $ 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR @ Mi 08/12/03 $ 5,388,686 165 $ 987,397
160 County: SANDERS [ 265§ KM 09/30/04 $[ 5423258 $ 5,494,441 $ 1,001,036 | 99% 99%  119% 18.2 %
Claim Status: [ 16467 MI
Project Mgr. Totals for :| [ 189 | AW, DANIEL | . z‘ 650459 [
[ GBUBESY S 62643 [ 4§ S 603943
Pl Ca Il Project Mgr. Total Length: @ MI $[ 7130984 3O $ 1124018
LA [ 6625503 [ 7.243074 [ 1220375 | ST [ 9206 TTpe[ 1%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: gﬁﬁj Cell Phone: Email: thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 183 HHEMBREE, TAMI ‘ Work Phone: 523-585 Cell Phone: m Email: thembree@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. ays

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. M 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON |:| 04/07/03 $@ $ 178,943 68 $ 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ M 08/24/04 $ 1,955,998 218 $ 416,521
221 County: POWELL [ JKw TBD $[ 2004932 $ 2,385,899 $ 450,471 | 84% 92% 72% 20.8 %
Claim Status: [ ™
BR 9020(21) FRONTIER-WEST, L.L.C. [M] 08104703 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ 08/25/03 $[ 303048 $ - 348 0 $ 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD [ ™M 10/05/04 $ 212,679 90 $ 54,393
221 County: GRANITE |:| KM TBD $@ $ 0 $ 0 91% 213% 81% 28 %
Claim Status: [ m
BH 0002(577) L M NEILSON & SONS, INC. [M] 11724703 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $[ 382350 $ 0 0 $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST |:| MI TBD $ 272,191 60 $ 49,690
240 County: RAVALLI |:| KM TBD $@ $ 0 $ 0 56% 152% 72% 32.7 %
Claim Status: [ m
TM-BH 0002(748) ABHE & SVOBODA, INC. [ [ 04129704 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL STEEL BRIDGE REHABILITATION,BR I:l 08/02/04 $@ $ 0 0 $ 106,378
5219 748 000 15404 IDGE REHABILITATION [ ™ TBD $ 1,329,723 180 $ 95,732
232 County: STATEWIDE |:| KM TBD $@[ $ 0 $ 0 45% 90% 64% 15.9 %
Claim Status: [ ™
Project Mgr. Totals for ;| [ 183 | HEMBREE, TAMI | . z‘ A L
[ 48735648 178599 [ 6§ S 395621
Pl Ca Il Project Mgr. Total Length: |:| MI $[ 3770591 [ 548 $[ 616,338
e [ 2953283 S #.200593 S[ SIS0 | 709%[ 1000 [ 746[ 20.9%
Project Mgr.‘ 184 ‘ ‘MAART, WILLTAM W ‘ Work Phone: 523-5 Cell Phone: Email: bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 184 ‘ ‘MAART, WILLTAM W ‘ Work Phone: 523-5 Cell Phone: m Email: bmaart@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P 00005 E 05727704 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING @ 08/16/04 $@ $ 31,294 2 $ 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ ™ TBD $ 1,253,096 77 $ 202,272
310 County: LAKE [ L1239 K™ TBD $[ 1152981 $ 0 0| 94% 138% 77% 17.5 %
Claim Status: [ 37§ M
STPHS 0002(645) UNITED RENTALS HWY TECH INC [M] 05727704 $ 196,587 30
1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ 06/28/04 $[ 169559 $ 0 0 $ 29,488
4424 645 000 05504 [ ™ 081304 $ 196,587 30 $ 32,076
310 County: LAKE,MISSOULA l:| KM TBD $@ $ 0 0 83% 109 % 60% 19.6 %
Claim Status: [ m
STPS 212-2(14)1T SIERRA ROCK AND DIRT, TNC. S]O002I2][E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT [ 112 TBD S 99238 0 0 $ 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER E MI TBD $ 138,982 30 $ 7,925
141 County: LAKE E KM TBD $m $ 0 0 1% 48% N/A 569.7%
Claim Status: [ I2wm
CM-STPU 0002(693) MT MAT'LS, INC.(DBAJLS JENSEN [E[ 11715704 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT GRADING,GRAVEL,PLANT MIX OVERL I:| TBD $@ $ 0 0 $ 346,669
2418 693 000 06704 @ AY,SEAL & COVER,CURB & GUTTER l:| Ml TBD $ 2,888,911 120 $ 4,050
510 County: MISSOULA [ ]k TBD $@ $ 0 0 1% 1% N/A 14 %
Claim Status: [ ™
STPP 7-2(39)91 MT MAT'LS, INC.(DBAJLS JENSEN P 00007 [ [E]  11/I5/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY @ TBD $@ $ 0 0 $ 116,280
4783 039 000 06704 ,SEAL & COVER [ 20§ ™ TBD $ 968,997 120 $ 0
180 County: MISSOULA [ 3323 KM TBD $ 968433 0 0 1% 0% N/A N/A
Claim Status: [ 9302 M
Contract Totals for : ‘ TUGW s j 38575081 s
Proj. Count: — $‘ 3 ] :
[ 3879 [T s 4050
S| 3857gs[ 3857903 S 462949 | [ %[ Qw[105%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 184 ‘ ‘MAART, WILLTAM W ‘ Work Phone: 523-5 Cell Phone: m Email: bmaart@state.mt.us

Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 24-1(57)1 JTL GROUP, INC.- MISSOULA u 03/10/03 $ 641,994 45

EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA l:| 06/02/03 $@ $ 0 0 $ 51,360

4912 057 000 07203 CING,SEAL & COVER [ | M 10/04/03 $ 641,994 45 50,501
180 County: MISSOULA [ ] KM 09/27/04 $[ 592703 % 0 0| 92% 98% 56% 8.5 %
Claim Status: [ ™

CM 8I21(2) MT MAT'LS, INC.(DBAJLS JENSEN [E] 07709704 $ 164,525 80

ARTHUR AVE-SOUTH TO S 6TH-MSLA MILLING,PLANT MIX OVERLAY,SEAL [ 08/16/04 $[ 200990 $ 0 0 14,807

5063 002 000 10604 & COVER [ ™ TBD $ 164,525 80 14,418
181 County: MISSOULA l:| KM TBD $@ $ 0 0 56% 97% N/A 15.6 %
Claim Status: [ m

SFCU 8117(5) MT MAT'LS, INC.(DBAJLS JENSEN U 0BII7[[E]  07/09/04 $ 326,305 80

HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ 79 08/16/04 $[ 355807 % 0 0 29,367

5426 005 000 10604 G,SEAL & COVER @ MI TBD $ 326,305 80 58,293

STACK-SHANE 523-5830 180 County: MISSOULA [ 1623 KM TBD $[ 275464 $ 0 0| 84% 198% N/A 21.2 %
Claim Status: [ 100§ mi

CM 8116(6) MT MAT'LS, INC.(DBAJLS JENSEN UJ08BIIG [ [E]  07/09/04 $ 145,063 80

MOUNT AVE-RUSSELL TO HILL-MSLA MILLING,PLANT MIX OVERLAY,SEAL @ 08/16/04 $@ $ 0 0 13,056

5061 006 000 10604 @ & COVER E Ml TBD $ 145,063 80 16,053
181 County: MISSOULA [ 1532 kM TBD $[ 94107 0 0| 65% 123% N/A 17.1 %
Claim Status: [ 1og ™

SFCU 8112(2) MT MAT'LS, INC.(DBAJLS JENSEN [M] 07709704 $ 79,496 80

EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER l:| 08/16/04 $@ $ 0 0 $ 7,155

5427 002 000 10604 @ [ ™ TBD $ 79,496 80 $ 2,986

STACK-SHANE 523-5830 181 County: MISSOULA [ Jxw TBD [ 229343 0 0| 29% 42% N/A 13 %
Claim Status: [ ™

Contract Totals for : ‘ TI(YGWT s j T B s

Proj. Count: : $"—7T53g3 "—g; $]—gf:75q

S| 4850538 715389 5[ 64383 | 6% 143%[  Qw[189%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 184 ‘ ‘MAART, WILLTAM W ‘ Work Phone: 523-5 Cell Phone: m Email: bmaart@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 7 00090 E 03/08/04 $ 828,102 45
BEARMOUTH - E & W PAVING JOINTS,RESURFACEING,SEA @ 04/15/04 $@ $ - 26,900 0 $ 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL [ 1524 M 09/08/04 $ 801,202 45 $ 93,920
183 County: GRANITE [ 24581 KM TBD $[ 769583 $ 0 $ 0| 93% 162% 87% 12.2 %
Claim Status: [ T5g ™
Project Mgr. Totals for :|[ 184 | MAART, WILLIAM W | . S__7e00rey [
[ Teevss S 43% [ 3 S 829443
P, (R Project Mgr. Total Length: [ oo™ $[ 7605158 [ 4279 [ 482,494
il $[ 3203883 $[ 7,600,764 S 829443 42%[ 58%| 33%[ 15%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-204 Cell Phone: m Email: jmitchell @state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P 00052 E 12713704 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 7O TBD $[ 14219828 $ 0 0 $ 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, [ 29Mm TBD $ 15,182,258 30 $ 19,157
140 County: LAKE [ 4877 KM TBD $f  0s 0 0 0% 1% N/A N/A
Claim Status: [ 29 M
STPHS 0002(646) MONTANA LINES, TNC P [M] 03710703 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ 06/26/03 $[ 4178 0 0 $ 5,157
4427 646 000 05203 RIPS [ | M 09/16/03 $ 51,569 30 $ 13,593
410 County: FLATHEAD l:| KM 10/28/04 $@ $ 56,217 $ 12,930 95% 105% 57% 25.4 %
Claim Status: [ m
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 | [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA [ 10913 03/16/04 $[ 13704852 $ 490,420 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE @ MI TBD $ 14,834,728 0 $ 1,530,388
130 County: FLATHEAD @ KM TBD $@ $ PENDING $ PENDING 100% 133% N/A 10.7 %
Claim Status: [ 11182 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D.

‘ Work Phone:

751-3?4?
ward Date ngineer

Cell Phone:

: Email: jmitchell @state.mt.us
Awar mt. ays

Project Mgr.‘ 191 HROBERTS, JAMES

‘ Work Phone:

751-?941
Award Date [ Engineer

Project Id Contractor Name System|Route|Ind
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
$ 29,578,13 6

Project Mgr. Totals for ;| | 186 | MITCHELL, JAMES D. | | L™

$[ 27,966,468 $ 490,429 g s 2,670,928

i c . g Ml
Proj. Count: [ 3] Project Mgr. Total Length: L > S| 30068555 [ 60 S 1563138
KM $[ 14370131 $[ 29,582,783 [ Z678701 [ 49%[ 58%[  28%[ 109%
Cell Phone:

Email: jiroberts@state.mt.us
PERCENTAGE

Project Id Contractor Name System|Route|Ind Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALTSPELL P 00082 M] 10706703 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R @ 11/10/03 $@ $ 0 0 130,793
3111 454 000 01700 @ ECONSTRUCTION m Ml TBD $ 1,634,913 100 286,973
310 County: FLATHEAD [ 4318 KM TBD $[ 1725079 % 0 0| 106% 219% 126% 16.6 %
Claim Status: [ 2823 MI
SFCP-STPHS 82-1(3)1 JTC GROUP, INC. - KALTSPELL P[O000BZ[[E] 10706703 k3 700,812 T00
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER [ 14 11/10/03 $[ 85239 $ 196,275 8 56,065
3862 003 000 01700 @ [ 54 M TBD $ 897,087 108 144,337
SQUIRES-BILL 444-6228 160 County: FLATHEAD [ 83808 KM TBD $[ 1192138 $ 0 0| 170% 257% 117% 12.1 %
Claim Status: [ 68§ M
Contract Totals for : ‘ ’W‘ s j G L s
Proj. Count: — $’—75§2776q Q $ﬁ3T:3Tq
S| 2917218 2335723 S 186859 | 125%[ 23006[ 1% 148
STPHS 5-3(84)99 MONTANA LINES, TNC P 00005 | [E] 03708704 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH [ 9 05/10/04 $[ 33528 0 0 $ 2,636
4705 084 000 04204 TING) [ qMm 101804 $ 32,948 30 $ 7,406
410 County: FLATHEAD E KM TBD $@ $ 0 0| 104% 281% 70% 21.6 %
Claim Status: [ 9Mm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: m Cell Phone: m Email: jiroberts@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. M 07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ 08/09/04 $[ 91478 $ 45,552 0 $ 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ M 11/30/04 $ 753,223 120 $ 266,342
County: LINCOLN [ JKkm TBD $[ 934430 8 0 0| 117% 333% N/A 28.5 %
Claim Status: [ ™
Project Mgr. Totals for ¢ [ 191 | ROBERTS, JAMES | . L
3,901,561} $ 150,721} ’—q $ 269,371
P, (R Project Mgr. Total Length: [ 8™ $[ 3318I71[ 258 $ 705058
[ T S 3895878 $ 3,167,448 S 269,371 [ 123% 262%[ 57%[ I8:0%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-204 Cell Phone: m Email: dsackett@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12003(2) SCHELLINGER CONST CO.,INC. X1 15933 E 04729/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS OVERLAY,SEAL & COVER E TBD $@ $ 91,748 0 9,473
5056 002 000 04404 @ [ 3™ TBD $ 2,986 30 2,684
181 County: FLATHEAD @ KM TBD $@ $ 0 0 1% 28% 73% 280.8%
Claim Status: [ 3™
CM 12004(2) SCHELLINGER CONST CO:.,INC. X 15922 [ [E] 0472904 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ 7 TBD $[ 10080 $ 11,043 0 1,140
5057 002 000 04404 [ 3™ TBD $ 359 30 469
181 County: FLATHEAD @ KM TBD $@ $ 0 0 1% 41% 73% 438.3%
Claim Status: [ 3 m
Contract Totals for : ‘ TOZTOZT s j : 106138 ¥ s
Proj. Count: ’—Hfﬂﬂ $]—TU’Z797|{ ’—q ’—Im
2] e [ 3 s 31
S LOS3S[ 10513 S[ 10613 | 106 30% _ T3%[2965%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[18- JAN- 05 | [ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

\D|str|ct 1 - Missoula \

Page 13 of 64

MCMSR009

‘Prolect Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: m Cell Phone: m Email: dsackett@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 M 12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST @ 02/19/04 $@ $ 0 0 $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI [ 3™ TBD $ 719,431 100 $ 158,542
221 County: LAKE [ 59 K™ TBD $[ 670768 $ 0 0| 93% 147% 88% 23.6 %
Claim Status: [ 58837 M
Project Mgr. Totals for | [ 190 | SACKETT, DEAN | . z‘ 1 [
[ ®®3ogs[ - 2791 [ s 11857
P, (R Project Mgr. Total Length: [ 1M $[ 722778 130 3 161,69
[ 199¥KM S 671828 %[ 825567 S 118528 | BI%[ 136%[ 8% 241%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: 523-5877 Cell Phone: m Email: ssullivan@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. u 10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN |:| 11/15/04 $@ $ 5,339 0 $ 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET [ ™ TBD $ 7,430,529 0 $ 91,971
140 County: LAKE [ JKd TBD $[ 1,033,108 $ 0 0| 14% 10% N/A 8.9 %
Claim Status: [ ™
M 90-2(102)106 JTL GROUP, INC.- MISSOULA 00090 [ [M] 0372502 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA [ 105633 05/22/02 $[ 2973320$ - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER [ 452§ Ml 10/22/02 $ 2,293,446 90 195,359
170 County: MISSOULA m KM 08/06/03 $@ $ 2,187,913 196,626 | 100%  99% 9% 8.9 %
Claim Status: [ TI0.159 Ml
M 90-3(73)150 JIM GILMAN EXCAVATING INC. 700090 [ [M] 0470703 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, [ 14995 04/25/03 $[ 10463453 $ 135,702 13 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB @ Mi 10/08/04 $ 11,075,753 13 $ 985,682
180 County: GRANITE,POWELL @ KM TBD $@ $ PENDING $ PENDING 109% 75% N/A 8.3 %
Claim Status: [ 162.25§ MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrO]eCt Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA

‘ Work Phone: 523-5877

Cell Phone: m Email: ssullivan@state.mt.us
nglneer Awar

Project Id Contractor Name System|Route|lnd Award Date
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
. Ml
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
$ 20,691,92 9

Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | | L

$[ 21372482 $ 107,808 3 3 2,389,963

i c . Ml
=il S |——3—| Project Mgr. Total Length: @ $ 20,799,728 03 3 1,273,012
KM $[ 15132278 $[ 20553155 [ ZA00ASH [ 7A%[ 53%[ I78%[ B4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES

. . II| @ Estimate Chng. Ord. Contract Prog. CE

Prol. Count: Dlsubet Tl Lamapi " Cont Total Amt Chng. Ord CE Costs
@ KM ' : ’ : C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$ 116,117,91q 3,175{

$[ 119844695 S| 386L713 [ 250 $[ 11.857,369
$[ 120009621 [ 3425 $[ 10,895,648
$[ 89,788,240 $| 119,216,852 $[ 13272704

7q% Bq% 7:‘%% IZ.q%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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\D|str|ct 2 - Butte \

‘Prolect Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: 563-7261 Cell Phone: Email: marvish@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING U7 00204 E 11715/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND COLD MILLING,PMS OVERLAY,SEAL @ TBD $@ $ 0 0 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER [ 4™ TBD $ 378,878 45 0
181 County: DEER LODGE @ KM TBD $@ $ 0 0 1% 0% N/A N/A
Claim Status: [ I23am
TV 90-4(46)206 RIVERSIDE CONTRACTING, TNC. 700090 [ [M] 05714702 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER [ 206.252 06/11/02 $[ 6276618 $ 130,888 0 453,794
3611 046 000 09402 [ 12555 Ml 08/25/03 $ 5,803,309 120 432,490
180 County: DEER LODGE,SILVE @ KM 12/30/03 $@ $ 6,006,731 480,539 98% 90% 111% 7.3 %
Claim Status: [ 218807 MI
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY [ 59 06/11/02 $[ 3805738 - 3,176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & @ Mi 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE @ KM 12/30/03 $@ $ 324,300 35,673 98% 55% 111% 6.2 %
Claim Status: [ 8932 M
Contract Totals for : ‘ TGQT(TZT s j > 981,597 ﬁ s
Proj. Count: [ 2] — $WT°‘~”°9 12 $ﬁ52j763
86207373 [ 6331031 S 516212 | 99%[ 8% TIL%[ 73 %
STPP 46-6(3)58 AM.WELLES, INC. [ ] 0707703 $ 3,500,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA l:l 08/14/03 $@ $ 342,993 11 $ 359,029
2137 003 000 15303 CING l:| Ml TBD $ 3,933,280 151 $ 614,663
140 County: SILVERBOW,BEAVE |:| KM TBD $@ $ 0 0| 108% 171% 90% 15.8 %
Claim Status: [ ™
Project Mgr. Totals for :‘ TZTGT }ARVISH,MIKE ‘ . z‘ 9950867 [
[ ILISBY S 40703 [ 1§ S 875459
Pl Ca Il Project Mgr. Total Length: m MI $[ 10421567 [ 31§ $[ 1,066,928
“ S[ 10105008 [ 10300195 [ 913129 | 989 [ TI7p6[ 856[ T0%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: 5-4295 Cell Phone: Email: dclary@state.mt.us

Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

M 15-3(58)176 RIVERSIDE CONTRACTING, INC. 700015 M 09/02/03 $ 7,529,803 120

JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING [ 175478 10/17/03 $[ 7647860 $ 658,455 26 602,384

3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR [ 14368 Ml 10/08/04 $ 8,188,258 146 754,014
160 County: JEFFERSON [ 23174 KM TBD $[ 87I3610$ 7,728,303 618,264 | 113% 122% 80% 8.7 %
Claim Status: [ 189.84§ MI

Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 Cell Phone: Email: mcollingwood@state.mt.us

Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P71 00011 M 06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA E 09/02/03 $@ $ 0 0 35,399

4300 042 000 01503 L & COVER [ 948 Ml 10/15/04 $ 353,989 40 47,671
180 County: PARK [ 1528 KM TBD $  3/AIETS 381,299 57,195 | 93% 83% 90% 13.5 %
Claim Status: [ Y4 M

STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAANIK P 00060 | [E]  08/30/04 $ 178,997 45

CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP [ 11§ 10/06/04 $[ 227,000 $ 20,000 0 26,850

5113 015 000 02804 ROACHES [ gm TBD $ 198,997 45 58,353
ALL County: MEAGHER E KM TBD $@ $ 0 0 88% 217% 53% 37.2 %
Claim Status: [ 1I§Mm

BR 86-1(25)3 SLETTEN CONSTRUCTION CO [E] 12713704 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI ] TBD $[ 726037 % 0 0 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE l:| Ml TBD $ 865,079 90 1,249
221 County: GALLATIN |:| KM TBD $S $ 0 0 0% 1% N/A N/A
Claim Status: [ Im

CM-STPU 7403(6) MONTANA LINES, INC UJ 07403 [E]  11/15/04 $ 126,408 30

5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL E TBD $@ $ 0 0 18,961

4491 006 000 03804 K,CURB & STRIPPING @ Mi TBD $ 126,408 30 0

NORDHAGEN-BLAIR 444-9128 410 County: PARK [ IQkm TBD $ 178 0 0 1% 0% NI/A N/A
Claim Status: [ 068 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 Cell Phone: Email: mcollingwood@state.mt.us

Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 7410(2) JTL GROUP, INC.-BELGRADE U7 07410 E 11715/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON OVERLAY,SEAL & COVER E TBD $@ $ 0 0 $ 48,278

5097 002 000 04704 [ 123 Mm TBD $ 402,319 60 $ 0
181 County: PARK [ 2069 KM TBD S 4023s 0 0 1% 0% N/A N/A
Claim Status: [ Iz M

NH 11-1(37)31 RIVERSIDE CONTRACTING, TNC. P 000TL ] [M] 09706702 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS [ 30683 10/16/02 $[ TI14683 $ 13,533 2 $ 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ ™ 08/09/04 $ 1,212,870 62 $ 194,446
310 County: PARK l:| KM TBD $@ $ 1,199,336 203,887 | 102% 95% 95% 15.9 %
Claim Status: [ m

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M] 02709704 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV ] 03/10/04 $[ 1840827 $ 80,323 0 $ 142,071

4317 006 000 08104 ERLAY,SEAL & COVER l:| Mi 09/09/04 $ 1,856,215 60 $ 232,651

DAVIES-JIM 444-6227 181 County: MEAGHER [ JKw TBD $[ 1860911$ 0 0| 105% 164% 92% 12.5 %
Claim Status: [ m

TV 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 [[E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE @ 06/16/03 $@ $ 68,149 6 $ 326,719

4863 085 000 08403 AL & COVER @ Mi 09/06/04 $ 4,152,138 96 $ 352,974
180 County: PARK [ 22097 KM TBD $[ 3950248 $ 0 0| 97% 108% 103% 8.9 %
Claim Status: [ 34w

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P[O000I3 ] [M] 11716799 $ 1,848,513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS @ 12/21/99 $@ $ 78,134 6 $ 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE [ 372 M 1012/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA' [ .§ KM TBD $[ 1890280 $ 1,948,915 253,359 | 97% 93% 115% 12.5 %
Claim Status: [ 83257 MI

STPS 259-1(5)0 RIVERSIDE CONTRACTING, TNC. S 00259 [[E]  04/05/04 $ 85,581 a5

NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ 9 07/19/04 $ 8242 - 595 0 $ 8,558

5119 005 000 09304 [ 467 M 09/10/04 $ 84,987 45 $ 15,923
183 County: MEAGHER @ KM TBD $@ $ 0 0 96% 186% 44% 19.3 %
Claim Status: [ 4&1Mm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 Cell Phone: Email: mcollingwood@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S 00360 E 04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER E 07/19/04 $@ $ - 1,390 0 $ 34,720
5122 004 000 09304 @ [ 903 Ml 09/10/04 $ 230,078 45 $ 31,818
183 County: MEAGHER @ KM TBD $@ $ 0 0| 101% 92% 44% 13.7 %
Claim Status: [ 903 M
Contract Totals for : ‘ ‘ 09304 ‘ s j - s LAY s
Proj. Count: : 3 : L3 :
[ usosg [ a5 s arrd
S| 3i5asqs[ 317019 S| 43279 | T0Qu[ II0%[  44%[ I51%
Project Mgr. Totals for :|[ 221 | COLLINGWOOD, MATT | . =Bt [ 51
[ TLoZsTIS[ 28154 [ 14 S[_ 1142579
P, (R Project Mgr. Total Length: [ soo[M $[ 11409727 684 $ 1,170,692
[ 8K $[ 9753034 $[ 11,279,283 S| 1224407 [ B6%| U6%[ 69%[ 12%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-15 Cell Phone: Email: tfellows @state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 700015 M 05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE l:| 06/26/01 $@ $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ 403 MI 08/04/03 $ 3,432,849 194 570,816
221 County: LEWIS & CLARK [ 653 KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: [ ™
BR 8-2(47)43 MARONICK CONST. LLC P 00008 [ [M] 10711701 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE [ 42877 11/12/01 $[ 2.094.289 $ 286,664 4 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL [ 28 ™M 10/01/04 $ 2,134,765 124 338,366
140 County: LEWIS & CLARK @ KM TBD $@ $ 1,933,667 387,320 | 115% 87% 144% 15.3 %
Claim Status: [ 429234 mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-15 Cell Phone: Email: tfellows @state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5807(8) MARONICK CONST. LLC U7 05807 M 10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS [ 403 11/12/01 $[ 47280188 $ 603,913 41 399,549
2319 008 000 12401 @ ,PRSTR CONC BEAM STR,WATER, [ 8] M 10/01/04 $ 4,599,407 161 849,532
130 County: LEWIS & CLARK [ 130§ KM TBD $[ 4956983 $ 4,952,513 929,608 | 100% 91% 111% 17.1 %
Claim Status: @ MI
Contract Totals for : ‘ ‘ 12401 ‘ s ? 843598 [ X s
Proj. Count: — $ : - :
[ 67173 [ 165 s[_ L1879
S 7174597 S| 6885180 51316929 | 1043%[ 90%[ 108%[ 166 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | . S SB[ M
10,023,081} $ 1,169,71}} ’—5‘:'% $ 899,724
i), U Project Mgr. Total Length: M $[ 10167023 [ 359 $ 1758714
[z KM $[ 10595231 $[ 10327310 S 1860569 | 103%[ 95%[ 107%[ 16:6%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: -4434 Cell Phone: Email: dhancock@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 E 03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ 9 04/08/04 $[ 3422765 $ 622,603 0 430,118
1811 016 000 07C03 @ NG,SIDEWALK,CURB & GUTTER,WATE [ 183 M TBD $ 3,490,053 0 384,196
County: BEAVERHEAD [ 2952 KM TBD $[ 3517508 $ 3,044,376 456,656 | 116% 84% N/A 10.9 %
Claim Status: @ MI
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAANIK P 00089 [ [E] 03708704 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA [ 173 04/08/04 $[ 3T655I5 $ 180,150 0 $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA [ 3™ TBD $ 2,765,985 0 $ 432,758
140 County: BEAVERHEAD m KM TBD $@ $ PENDING $ PENDING 115% 112% N/A 14.5 %
Claim Status: [ 24§ ™l
Contract Totals for : ‘ TO7CG3T s j 453,283 | g .
Proj. Count: [ 2] — $ : [ :
6256038 [0 $ 816,954
86500399 S| 5630211 S B¥ASIL [ IIS%[ 97% Q%[ 126%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: -4434 Cell Phone: Email: dhancock@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. M 11/15/04 $ 5,742,102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA ] TBD $[ 6248874 % 0 0 574,210
4476 004 000 11404 @ CING,SEAL & COVER [ ™ TBD $ 5,742,102 175 49,517
140 County: BEAVERHEAD [ JKd TBD $[ 5714423 0 0 1% 9% N/A 86.2 %
Claim Status: [ ™
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S 00324 [E]  11715/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER [ 217 TBD $[ 679523 % 0 0 64,039
4318 002 000 11404 [ &5] ™ TBD $ 640,393 175 0
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD @ KM TBD $@ $ 0 0 1% 0% N/A N/A
Claim Status: [ 277§ mi
Contract Totals for : ‘ TIHOZT . j 6382493 [ 17§ .
Proj. Count: [ 2] i $‘ 9 9 638,249
6382495 [ 17§ $ 49,517
S[ 63823 [ 638249 S o249 | %[ g% Qw[T75%
roject Mgr. Totals for : TZTZT Fm—‘ S MRSy [ T
S[_13SII7|S[ 802753 [ S[ 1456243
Proj. Count: [ 4] Project Mgr. Total Length: | 1M S 12638533 175 S 866471
[ 1463 K $[ 6564170 $ 12,012,708 $[ 1482780 | 55%[ 58%[  0%[132%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 Cell Phone: Email: deharris@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:,l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 0715703 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ 10/01/03 $[ 590,927 $ - 480 20 $ 61,506
4648 012 000 01703 CING [ ™ 1117/04 $ 512,069 65 $ 110,314
WILLIAMS-DUANE 444-7312 140 County: l:| KM TBD $@ $ 0 0 89% 179% 100% 24.1 %
Claim Status: [ m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: m Cell Phone: Email: deharris@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 15-2(74)122 JIM GILMAN EXCAVATING INC. 700015 E 04729/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, E 06/10/04 $@ $ 35,703 0 $ 286,056
4197 074 000 03903 @ BUILDING WITH SCALES,ADVANCE W [ 9Mm TBD $ 3,214,104 120 $ 253,173
111 County: SILVERBOW E KM TBD $@ $ 0 $ 0 47% 89% 78% 17.1 %
Claim Status: [ 22Mm
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S] 00276 [ [M] 0472904 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA [ 045 06/10/04 $[ 1309649 $ 0 0 $ 97,087
4473 007 000 03903 CING & SEAL & COVER [ 1258 M TBD $ 1,078,748 120 $ 187,250
140 County: SILVERBOW @ KM TBD $@ $ 0 $ 0 84% 193% 78% 20.7 %
Claim Status: [ 1302 Ml
Contract Totals for : ‘ TUKQUST s j a2srleg [ 19 s
Proj. Count: g ]—mﬁﬂ $’—35m ’—q ’—mq
4292852 [ 19 $ 440,423
S[_2383497 8 4:257.13 S 383143 [ S| TI5%[ 78%[ 185,
roject Mgr. Totals for : rmw me—‘ T
$[ 5611468 $[ 85223 [ 20 §[ 444649
el G [ 8| Project Mgr. Total Length: [ Lz=§M $[ 48049211 185 $ 550,737
[ z0\Km S| 2842147 $| 4769697 S 444,649 | 60% 124%[  BG%[ 194%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 Cell Phone: Email: theld@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:,l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
TM 90-3(89)171 LITTLE BEAR CONST CO INC IT00090 [[E] 03708104 $ 39,841 30
BANK STABILIZATION - PHOSPHATE BANK STABILIZATION [ 17115 07/27/04 $[ 427638 - 462 0 $ 5,976
4261 089 000 01104 [ QM 11/09/04 $ 39,378 30 $ 21,973
510 County: POWELL E KM TBD $@ $ 0 $ 0 85% 368% 73% 65 %
Claim Status: [ T M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 7- Cell Phone: Email: theld@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P 00014 E 05727704 $ 1,520,497 45
DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE @ 08/20/04 $@ $ - 12,274 0 152,050
5110 017 000 01504 AL & COVER [ 1IgMm TBD $ 1,508,223 45 186,704
180 County: BROADWATER @ KM TBD $@ $ 0 0 88% 123% 87% 14 %
Claim Status: [ ZmIMm
M 15-1(98)52 DIAMOND CONSTRUCTION, INC. ITO00I5 [[E] 08702104 $ 42,369 15
RETAINING WALL REPAIR-S DILLON REPAIR DAMAGED RETAINING WALL [ 52 08/30/04 $[ 69808 $ 0 0 3,390
5101 098 000 01704 & ROCK FALL FENCE [ g™ 0917/04 $ 42,369 15 15,575
312 County: BEAVERHEAD E KM TBD $@ $ 0 0| 104% 459% N/A 35.4 %
Claim Status: [ 52w
M 15-2(87)126 SLETTEN CONSTRUCTION CO IT000I5 [[E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#/00015 12 [ 12631§ 05/10/04 $[ 209618 $ 83,727 0 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET E Mi 06/10/04 $ 245,195 40 20,845
230 County: SILVERBOW E KM 08/23/04 $|—ﬂ[ $ PENDING $ PENDING 148%  86% 20% 8.7 %
Claim Status: [ 12631 MI
BR 81001(3) SMITH CONTRACTING X[ 8I00I[E]  04705/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF REMOVE CONCRETE STRUCTURE E 05/10/04 $@ $ - 8,265 0 $ 55,289
4538 003 000 04304 E Mi 10/15/04 $ 360,328 45 $ 117,091
223 County: BEAVERHEAD E KM TBD $@$ 0 0 92% 212%  109% 34.5 %
Claim Status: [ 5™
Project Mgr. Totals for :| [ 211 | HELD,TERRY | . z‘ 2152708 1 19
[ 2862288 ®272§ [ U S 2309
Pl Ca Project Mgr. Total Length: MI $[ 2195493 [ 17§ $[ 362,188
e ath S 192723 s 2192758 S 240975 | %[ TS0%[ 676 183%
Project Mgr.‘ 223 ‘ PEWETT, JIMMY ‘ Work Phone: @@ Cell Phone: Email: tmccormick@state.mt.us
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 223 ‘ PEWI:I T, JIIMMY ‘ Work Phone: 556-4721 Cell Phone: Email: tmccormick@state.mt.us

Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE ST 00205 E 11715/04 $ 971,061 60

SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS @ TBD $@ $ 0 0 $ 116,527

4433 026 000 01604 [ ®wm TBD $ 971,061 60 $ 4,878
310 County: GALLATIN [ 10373 KM TBD $ 9rls 0 0 1% 4% N/A 50.2 %
Claim Status: [ 2614 M

STPHS 0002(625) BULLOCK CONTRACTING S| 00345 [E]  08/02/04 $ 136,256 a5

1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG E 08/23/04 $@ $ 0 0 $ 16,351

4434 625 000 02704 NING [ 4™ 113004 $ 136,256 45 40,039
310 County: STATEWIDE @ KM TBD $@ $ 0 0 74% 245% 71% 39.6 %
Claim Status: [ 62Mm

CM-STPP 50-2(37)88 JTL GROUP, INC-BELGRADE P 00050 | [M]  04705/04 $ 1,948,038 45

19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA [ 87874 05/03/04 $[ TB0L354 $ 59,932 10 $ 292,206

4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA @ Mi 09/30/04 $ 2,007,970 55 $ 310,696

BOLAN-DANIELLE 444-7295 410 County: GALLATIN [ BI8 KM TBD $[ 1968413 $ 0 0| 101% 106% 96% 15.8 %
Claim Status: [ 8838 M

STPHS 1299(27) JTL GROUP, INC.-BELGRADE [E[ 04705704 $ 258,291 45

2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN |:| 05/03/04 $@ $ 0 0 $ 38,744

4713 021 000 05603 @ AL MODIFICATION |:| Mi 09/30/04 $ 258,291 45 19,328
410 County: GALLATIN |:| KM TBD $@ $ 0 0 95% 50% 118% 7.8 %
Claim Status: [ ™

STPHS 16(47) JTL GROUP, INC.-BELGRADE P 00050 | [M]  04705/04 $ 60,118 a5

2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S @ 05/03/04 $m} $ 0 0 $ 9,018

4704 047 000 05603 @ IGNALS,SIDEWALK,CURB & GUTTER, [ M 09/30/04 $ 60,118 45 3,348
410 County: GALLATIN |:| KM TBD $@ $ 0 0 86% 37% 118% 6.5 %
Claim Status: [ ™

Contract Totals for : ‘ r@%m s j 2256447 "_;j s

Proj. Count: — $’—qu 55 $’—337§:37%

S 22667548 2266447 S 339964 | T00%[ 99%[  9G%[ 17 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 223 ‘ PEWI:I T, JIIMMY ‘ Work Phone: 556-4721 Cell Phone: Email: tmccormick@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 M 05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY [ 48434 07/07/03 $[ 1822769 $ 27,847 40 $ 146,185
4801 050 000 09403 & SEAL & COVER [ 13019 MI 10/12/04 $ 1,855,163 100 $ 182,521
180 County: GALLATIN @ KM TBD $@ $ 0 0| 104% 125% 74% 9.6 %
Claim Status: [ 61453 MI
Project Mgr. Totals for | [ 223 | JEWETT, JIMMY | . z‘ 2L L=
[ 48Stses[ 87779 [ 50 [ 61903
Rrioj Colint= NG Project Mgr. Total Length: [ Taseq ™ $[ 5288859 260 $ 560,810
[ Z3KM $[ 4280879 $[ 5201080 S 619031 | B2%[ 9I%[ 6% 130%
Project Mgr.‘ 219 ‘ POHNSON,RICKIE ‘ Work Phone: m Cell Phone: Email: ricjohnson@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P 00050 E 02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW GRADING,PLANT MIX BIT SURF,DRA @ 04/19/04 $@ $ 0 3 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG [ Iz ™M 1117/04 $ 698,913 48 160,309
ALL County: GALLATIN @ KM TBD $|1587[ $ 0 0| 108% 229% 94% 21.2 %
Claim Status: [ 744 wm
TV 0002(455) EDWARD T COPPS CONST. IT00090 [[E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT [ 2789 07/07/03 $[ 2207139 $ 87,064 10 199,028
3095 455 000 06503 [ 104 M 10/29/04 $ 1,745,631 210 259,343
230 County: GALLATIN @ KM TBD $@ $ 0 0 93% 130% 89% 16.9 %
Claim Status: [ 2893 Ml
STPP 84-1(10)0 JIM GILMAN EXCAVATING INC. [ [ 04r20/04 $ 281,817 20
NORRIS - NORTHEAST SEAL & COVER ] 06/28/04 $[ 329993 % 0 0 28,182
5115 010 000 12404 l:| Mi 09/01/04 $ 281,817 40 25,049
183 County: MADISON l:| KM 12/21/04 $@ $ 0 0 81% 89% 28% 10.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 219 ‘ POHNSON,RICKIE ‘ Work Phone: 5-494 Cell Phone: Email: ricjohnson@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(104)314 JIM GILMAN EXCAVATING INC. 7 00090 E 04729/04 $ 191,660 40
BOZEMAN - EAST SEAL & COVER @ 06/28/04 $@ $ 0 0 $ 19,166
4797 104 000 12404 @ [ 520§ MI 09/01/04 $ 191,660 40 $ 22,146
183 County: GALLATIN [ 8397 KM  12/21/04 $[ T77952 8 0 0| 93% 116% 28% 12.4 %
Claim Status: [ 318.445 MI
CM 1204(3) JIM GILMAN EXCAVATING INC. U 01204 [E] 04729704 $ 37,356 20
PEACH-N. 7TH TO ROUSE-BOZEMAN SEAL & COVER [ 75 06/28/04 $[ 50997 % 0 0 $ 3,736
5092 003 000 12404 [ 713 M 09/01/04 $ 37,356 40 $ 5,341
183 County: GALLATIN E KM 12/21/04 $m $ 0 0 74% 143% 28% 19.3 %
Claim Status: [ 1483 Ml
Contract Totals for : ‘ TIZTOZT s ? s I s
Proj. Count: [ 3] : $‘ 3| ] :
[ swER [ 4 s s25%
S[_ 3789 S SI0E S[ SLOS | B5%[ T03% _ 29%[121%
STPS 346-1(9)0 JTL GROUP, INC-BELGRADE S] 00346 [[E] 04729704 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING,PLANT MIX OVERLAY [ 253 06/28/04 $[ 1437188 0 0 17,830
5121 009 000 16404 ,SEAL & COVER @ Mi 10/28/04 $ 178,298 75 25,681
180 County: GALLATIN @ KM TBD $@ $ 0 0| 120% 144% 59% 12 %
Claim Status: [ 153 wm
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 [ [E] 04729104 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI @ 06/28/04 $@ $ 0 0 93,437
4865 006 000 16404 @ NG,SEAL & COVER @ Mi 10/28/04 $ 934,368 75 158,285
180 County: GALLATIN [ 107§ KM TBD $[ 93459 $ 0 0| 100% 169% 59% 16.9 %
Claim Status: [ 79rg ™M
CMI215(3) JTC GROUP, INC-BELGRADE UJOI2I5[[E] 04729704 k3 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY @ 06/28/04 $@ $ 0 0 37,541
5094 003 000 16404 @ ,SEAL & COVER,CONCRETE DECK & [ 1623 Ml 10/28/04 $ 375,414 75 39,800
180 County: GALLATIN @ KM TBD $@ $ 0 0 82% 106% 59% 13 %
Claim Status: [ 1635 Ml
Contract Totals for : ‘ ‘ 16404 ‘ s j 1488080 [ 1 .
Proj. Count: — $‘ 3| ] :
[ TessoRy [ 7§ s[__ 223759
5[ 1454783 3 1488080 S 148803 | 9g%[ I50%[  59%[ 154 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 219 ‘ POHNSON,RICKIE ‘ Work Phone: 5-494 Cell Phone: Email: ricjohnson@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 9029(32) SLETTEN CONSTRUCTION CO M 07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ 11/01/04 $[ 6981508 0 0 $ 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ ™ TBD $ 732,836 90 $ 47,972
231 County: MADSION |:| KM TBD $@ $ 0 0 23% 50% 30% 28.5 %
Claim Status: [ ™
Project Igr. Totals for :|[ 219" | JOHNSON,RICKIE | . j R
[ 5AsB9S[ 870 [ 13 S[__ 5o408
Rroj Colnt= o] Project Mgr. Total Length: [ 8™ $[ 5176293 483 $[ = 743928
[ =2y S 4349034 S 5089229 S 564,080 | 85%[ 132%[ 68%[ I70%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: 494-9647 Cell Phone: Email: jstarcevich@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(65)134 SLETTEN CONSTRUCTION CO u 02/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ 04/19/04 $[ 97597 $ 16,392 0 $ 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ M 09/28/04 $ 781,822 0 $ 126,821
231 County: JEFFERSON [ JKkm TBD $[ BAL3 S 0 0| 110% 110% N/A 15.1 %
Claim Status: [ ™
™M 115-2(8)0 JIM GILMAN EXCAVATING INC. ITOOIIS [[E] 05727104 $ 625,894 a5
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ 9 08/09/04 $[ 798846 $ 29,834 2 62,589
5100 008 000 06604 COVER [ 133 M™ TBD $ 655,728 47 86,726
160 County: SILVEER BOW @ KM TBD $@ $ 0 0| 108% 139% 94% 12.8 %
Claim Status: [ 32w
CM I807(8) JIM GILMAN EXCAVATING INC. U] 01807 [[E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & [ 5788 08/09/04 $[ 458307 % 0 0 35,053
5095 008 000 06604 COVER @ MI TBD $ 350,529 45 36,685
181 County: SILVER BOW @ KM TBD $|——37F6TSB7[ $ 0 0 99% 105% 98% 10.6 %
Claim Status: [ 9422 m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: m Cell Phone: Email: jstarcevich@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ WGGTM—‘ . z‘ rea3 [ 45 s
Proj. Count: [ 227 $’—m [ 3 I
S [ L] [ A s 134Ty
S[__ 1022007 [ 976423 S 97643 | 109%[ 29[ S4[ 121%
CM 1805(10) HOLLOW CONTRACTING U7 01805 E 03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI m 05/03/04 $@ $ 39,902 11 $ 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ 9Mm TBD $ 659,970 86 132,190
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ QK™ TBD $[ 60478/ $ 0 0| 98% 213% 83% 21.9 %
Claim Status: [ 8™
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 [ [M] 09726702 $ 8,685,411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT [ 12322 12/09/02 $[ 9627840 $ 353,944 4 781,687
1832 004 000 15902 UMINOUS SURFACING [ 975§ M 10/15/04 $ 9,039,355 204 892,702
140 County: GALLATIN @ KM TBD $@ $ 8,991,279 898,535 | 101% 99% 93% 9.9 %
Claim Status: [ 220§ Ml
roject Mgr. Totals for : TZTBT §TKRTEVICH’JUHN‘R—‘ SL_1roanssy [ 34
$[ 12616431 $[ 440072 [ I7 $[ 1056157
el CouiE [ 5| Project Mgr. Total Length: [ M $[ 11487404 337 $[ 1275124
[ 2809 KM $[ IL51083 §[ 11,353,200 $[ 1,172,999 [ 101% [ 109% | 90%[IL4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. . l——51—| lﬂl Estimate Chng. Ord. Contract Prog. CE
Prol. Count: Dlsubet Tl Lamapi " Cont Total Amt Chng. Ord CE Costs
@ KM ' : ’ : C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$[ 85204686 $[ 4072679 [ 210$[ 7901218
$[ BL77807§ [ 3100 $[ 9,109,602
$[ 70,706,675 $| 80,193,772 $[ 9,140,853

8&% IOq% 73{% IZ.q%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5 Cell Phone: m Email: raafedt@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS U7 05210 E 07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER @ 09/07/04 $@ $ 0 0 32,247
5430 016 000 02604 [ 12 mi TBD $ 322,469 30 16,840
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE [ T.963 kM TBD $[ 158018 $ 0 0| 49% 52% 77% 10.7 %
Claim Status: [ &Irg M
STPP 10-1(22)0 COP CONSTRUCTIONL.L.C. P 00010 [ [M]  08/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ 07/07/03 $[ IIE581I71 $ 405,026 2 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, [ 3373 M™I TBD $ 11,299,182 2 629,906
130 County: CASCADE @ KM TBD $@ $ 0 0| 103% 72% N/A 5.6 %
Claim Status: [ m
M I5-5(100)29T SCHELLINGER CONST CO:.,INC. [ ] torirol $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI ] 11/06/01 $[ 12118033 $ 576,726 14 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB l:| Mi 07/21/04 $ 12,189,179 254 683,892
180 County: CASCADE l:| KM TBD $@ $ 12,508,263 750,496 | 101% 91% 100% 5.4 %
Claim Status: [ m
CM5215(T) UNITED MAT'LS OF GREAT FALLS [M] 04729704 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT l:l 06/11/04 $@ $ - 2,001 0 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ ™ TBD $ 1,396,320 100 176,894
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ ]xw TBD $[ 1275418 $ 0 0| 91% 141% 100% 13.9 %
Claim Status: [ ™
Project Mgr. Totals for :| [ 388 | [AAFEDT, RANDY | . S_2422r39 [ 371
[ 2543939 S o1975} [ 1§ S[ 2423173
Pl Ca Il Project Mgr. Total Length: [ 459Mmi $[ 25207150 [ 38§ $[ 1507532
s S 25195493 [ 25123203 [ 1780125 | T009% [ B[ 956 5%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @TE Cell Phone: Email: mbeckedahl@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: ?7???4 Cell Phone: m Email: mbeckedahl@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. ays

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 15-8(56)366 J T L GROUP, INC. - HIGHWAY 700015 E 06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA @ 07/21/03 $@ $ 0 0 $ 307,984
3955 056 000 02202 L & COVER [ 14§ M 08/12/04 $ 3,849,800 90 $ 281,845
181 County: TOOLE [ 23548 KM 12/21/04 $[ 3935409 $ 3,936,335 $ 275,543 | 100% 102% 88% 7.2 %
Claim Status: [ 3802 M
BR 9018(19) WILLOW CREEK CONSTRUCTION X 18410 [E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W [ 58 04/12/04 $[  387156$ 0 0 $ 48,552
4188 019 000 05204 /REINFORCED BOX CULVERT & GRAV [ g™ 0626004 $ 373,479 60 $ 54,983
221 County: GLACIER E KM TBD $@ $ 0 $ 0 92% 113% 35% 16 %
Claim Status: [ 5§Mm
ER 15-8(59)356 SHUMAKER TRUCKING & EXC, INC. I 00015 [ [M] 04729704 $ 259,227 45
I-15 SLIDE-SOUTH OF SHELBY EMBANKMENT SLOPE REPAIR [ 35618 07/13/04 $[ 409,265 $ 0 0 $ 20,738
5233 059 000 08404 l:| Mi 10/06/04 $ 259,227 45 $ 91,123
MCOMBER-CHRISTIE 454-5900 310 County: TOOLE [ JKw TBD $[ 2568448 0 $ 0| 99% 439% 78% 35.5 %
Claim Status: [ m
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09726702 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE E 04/02/03 $@ $ 85,259 0 $ 49,120
4966 003 000 11602 E Mi 05/31/03 $ 576,457 0 $ 0
999 County: GLACIER,PONDERA E KM TBD $@ $ 0 $ 0| 118% 0% N/A N/A
Claim Status: [ 9™
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . z‘ 4973708 [ 199
[ 5S04 S 8259 [ U I3[ 46394
Pl Ca Il Project Mgr. Total Length: MI $[ 5058963 [ 19§ $ 427,951
—— S SAT6I} S| 5050259 S[___ 393,953 | 10156[ 109% 636 5%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 5-6821 Cell Phone: S Email: gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 384 ‘ ‘BERG, GARY

‘ Work Phone:

?253?1 Cell Phone: m Email: gberg@state.mt.us
ward Date ngineer Award Amt. ay's

Project Id Contractor Name System|Route|Ind

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. M 07707703 $ 5,124,869 120

HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C [ 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487

2414 046 000 01603 EMENT TREATED PULVER BASE,HOT [ M 09/29/04 $ 5,124,869 120 266,699
150 County: HILL |:| KM TBD $@ $ 0 0 97% 52% 98% 5.4 %
Claim Status: [ ™

ER 409-1(6)32 CENTURY COMPANIES, INC. S] 00409 [ [M] 11724703 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & [ 317 04/26/04 $[ 124805 $ 18,400 0 $ 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ™ 06/12/04 $ 157,314 30 $ 45,358

GIARD-JASON 454-5899 151 County: LIBERTY |:| KM 09/14/04 $@ $ PENDING $ PENDING 131% 272% 57% 24.9 %
Claim Status: [ m

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. [ ] 120502 $ 5,322,349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, ] 03/31/03 $[ 6069230 $ - 2,075 0 $ 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER |:| Mi 08/10/04 $ 5,320,274 120 349,201
150 County: LIBERTY |:| KM TBD $@ $ 0 0 95% 82% 98% 6.9 %
Claim Status: [ m

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ | 0209704 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY I:l 03/22/04 $@ $ 0 0 $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES |:| Mi 10/05/04 $ 767,347 0 $ 180,674

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]xw TBD $ T12787$ 0 0| 93% 294% N/A 25.4 %
Claim Status: [ ™

SFCN 10-2(27)52 PRINCE, INC P[000T0 [ [M] 09726702 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA @ 03/04/03 $@ $ 1,096 0 $ 348,434

3954 027 000 06902 L & COVER [ 36554 Ml 10/17/03 $ 4,356,516 75 $ 175,505
181 County: CHOUTEAU @ KM TBD $@ $ 0 0| 108% 50% 121% 3.7 %
Claim Status: [ 8878] MI

STPP 66-2(5)11 CENTURY COMPANIES, INC. P 00066 | [E]  04729/04 $ 706,726 a5

BLAINE COUNTY LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ 10608 06/24/04 $[ 763248 $ 6,455 0 $ 77,740

5141 005 000 07404 L & COVER [ 513 M 09/08/04 $ 713,181 45 $ 79,394
181 County: BLAINE @ KM TBD $@ $ 0 0 96% 102% 73% 11.7 %
Claim Status: [ 573 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: m Cell Phone: m Email: gberg@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5707(3) RIVERSIDE CONTRACTING, INC. UJ 05707 E 08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM E 10/05/04 $@ $ 0 0 23,045
5128 003 000 07704 @ INOUS SURFACING,SEAL & COVER R TBD $ 192,045 120 848
180 County: HILL @ KM TBD $@ $ 0 0 4% 4% 24% 10.5 %
Claim Status: [ Iwm
CM5709(7) RIVERSIDE CONTRACTING, TNC. UJ 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER [ 31 10/05/04 $[ 12238 $ 0 0 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER [ A&wm TBD $ 141,332 120 424
180 County: HILL @ KM TBD $@$ 0 0 6% 3% 24% 5.3 %
Claim Status: [ 7w
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S]00233][E]  08/02/04 $ 50427221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 21558 10/05/04 $[ 4640518 $ 0 0 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER @ MI TBD $ 5,042,221 120 171,108
140 County: HILL @ KM TBD $@ $ 0 0 10% 28% 24% 33.8 %
Claim Status: [ 30613 M
Contract Totals for : ‘ 7704 s j R s
Proj. Count: [ 3] — $"—m5g; "—Iz;j $’—I7Tj38q
S 522290 [ 537559 S 45072 | T0%[ Z1%_ 24%[ 33 %
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P[O000I[E]  05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & @ 08/02/04 $@ $ 0 0 $ 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ g™ 10/29/04 $ 144,910 30 $ 41,556
410 County: HILL [ OkM TBD $[ 1e4829$ 0 0| 114% 239% 97% 25.2 %
Claim Status: [ 383 M
Project Mgr. Totals for :‘ r§84—‘ ‘BERG, GARY ‘ . z‘ 21938133 [ 54
[ 22455099 $[ 28879 [ Q@ S[_ 2104969
Pl Ca Project Mgr. Total Length: @ MI $[ 21,960,009 [ 540 $[  1.310,767
_—— [ 16993153 s 21536,133 S 2104968 | 77pe[ 639 L[ T

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-05 Cell Phone: m Email: jcarlson@state.mt.us

Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 280-1(14)4 BULLOCK CONTRACTING S 00280 M 12/08/03 $ 165,027 60

SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & [ 3634 02/26/04 $[ 218728 $ 745 1 $ 13,202

3629 014 000 02B03 GRAVELED APPROACHES [ 999 MI 05/14/04 $ 165,772 61 $ 76,227
310 County: LEWIS & CLARK [ 1611 KM TBD $[ 1729518 173,000 77,000 | 100%  99% 16% 44.1 %
Claim Status: [ 4633 M

NH 8-2(64)43 SCOTT CONSTRUCTION, TNC. P 00008 [ [E]  11/I5/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING [ 42468 TBD $[ 138401 % 0 0 $ 15,000

4014 064 000 03B04 [ 208 ™I TBD $ 100,000 30 $ 0
140 County: LEWIS & CLARK E KM TBD $E $ 0 0 0% 0% N/A N/A
Claim Status: [ 42567 MI

STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV [ 17 TBD $[ 1519358 $ 0 0 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & E MI TBD $ 1,616,872 75 $ 11,515
310 County: LEWIS & CLARK m KM TBD $E $ 0 0 0% 6% N/A N/A
Claim Status: [ z8m

STPHS 5809(20) MONTANA LINES, INC UJ 05809 [ [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU E 09/07/04 $@ $ 8,262 0 $ 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ 9Mm TBD $ 403,347 45 $ 117,483
410 County: LEWIS & CLARK E KM TBD $@ $ 0 0 90% 297% 47% 33 %
Claim Status: [ IIg™m

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 | [M] 03710703 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT E 06/05/03 $@ $ 187,659 14 $ 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE [ I32q M 11/23/04 $ 1,699,221 124 326,401
310 County: LEWIS & CLARK [ 213 KM TBD $[ 17337478 1,765,596 335463 | 98% 97% 101% 18.8 %
Claim Status: [ 3451 M

CM 5899(20) HELENA SAND & GRAVEL INC M[ 04354 T[E]  07/07/03 $ 509,544 60

BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN [ 322 08/12/03 $[ 437026 $ 9,905 0 $ 40,764

4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR [ 502 M 08/11/04 $ 519,449 60 $ 78,529

WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK m KM TBD $@ $ 529,422 $ 77,028 | 104% 102% N/A 14.3 %
Claim Status: [ &AM

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-05 Cell Phone: m Email: jcarlson@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 700015 E 09/26/02 $ 177,471 30
HELENA - NORTH SEAL & COVER @ 03/04/02 $@ $ 0 0 14,198
4872 098 000 09902 @ [ 479 Ml 04/14/04 $ 177,471 30 7,697
183 County: LEWIS & CLARK [ 7861 KM  12/09/04 $[ I75283 8 0 0| 99% 54% 100% 4.4 %
Claim Status: [ 20043 MI
SFCT 15-4(97)200 JIM GILMAN EXCAVATING INC. ITO00I5 [[E] 0972602 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER [ 20042 03/04/02 $[ 680499 $ 0 0 48,392
4873 097 000 09902 [ 170§ M 04/14/04 $ 604,898 30 23,864
183 County: LEWIS & CLARK @ KM 12/09/04 $@ $ 0 0| 101% 49% 100% 3.9 %
Claim Status: [ 2174 mI
Contract Totals for : ‘ 09902 s eeLoso ? LS B s e2s
Proj. Count: [ 2] : $"—7gz%qj "—gg $’—§T15@
S 788879 S 782359 S 62590 | 100%[S0% _T00%[ 4 %
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 [ [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ 79 09/21/04 $[ 274998 $ 0 0 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE m MI TBD $ 307,467 60 40,980
181 County: LEWIS & CLARK @ KM TBD $m $ 0 0 24% 148% 83% 54.9 %
Claim Status: [ 1Igm
CM-BH 5815(5) HELENA SAND & GRAVEL INC UJ 05815 [[E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV E 09/21/04 $@ $ 0 0 22,679
5131 005 000 11604 @ ERLAY,SEAL & COVER,SIDEWALK & [ 8™ TBD $ 251,993 60 29,120
181 County: LEWIS & CLARK @ KM TBD $@ $ 0 0 18% 128% 83% 62.6 %
Claim Status: [ M
Contract Totals for : ‘ ‘ 11604 ‘ . : 559’463 } 63 s
Proj. Count: [ 2] : S 559460 [ 60 $]—7W0q
S 121137 [ 559450 S 5035] | 23%[ T34 83%[ 579%
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 700015 E 09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER @ 01/20/03 $@ $ 127,533 4 $ 146,390
4874 096 000 11902 [ 1087 M 04/14/04 $ 1,957,409 64 $ 90,065
180 County: LEWIS & CLARK [ 175323 KM 12/21/04 $[ IB2LE78 $ 0 0| 100% 62% 2% 4.9 %
Claim Status: [ 2291 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: m Cell Phone: m Email: jcarlson@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :‘ r§87—‘ ‘CARLSON, JACK . ¥ LG
[ 76221548 333104 [ 19 S 74821y
Pl Ca Project Mgr. Total Length: @ MI $[ 7803899 [ 549 $ 801,881
™ S| 559209 S 775168 S| 997355 |71 BOp[ 54 145%
Project Mgr.‘ 383 ‘ ‘KLI:I TE, MIKE ‘ Work Phone: z@ Cell Phone: S Email: mklette@state.mt.us
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
TV 15-6(35)309 SCHELLINGER CONST CO:.,INC. 1700015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY @ 08/25/04 $@ $ 0 0 $ 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE @ Ml TBD $ 10,157,639 150 625,837
140 County: TETON [ 2LI77 KM TBD $[ 4519351 $ 0 0| 44% 68% 33% 13.8 %
Claim Status: [ 32231 M
™M 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHANIK [ [ 0405704 k3 1,400,000 60
SHELBY -N& S COLD MILLING,PLANT MIX BITUMIN [ 07/13/04 $[ 1568749 $ 0 0 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ M 09/28/04 $ 1,400,000 60 184,160
County: TOOLE [ JKkm TBD $[ 1355269 8% 0 0| 97% 146% 102% 13.6 %
Claim Status: [ ™
Project Mgr. Totals for :‘ ‘ 383 ‘ ‘KLI:I TE, MIKE ‘ . ot : 11’557’633 } 21: s -
P, (R Project Mgr. Total Length: M $[ 11557639 210 $ 809,997
[ = S| SE74g20 s 11557639 S[ 1040183 | Sle[ 78] 52p6[ 1A%
Project Mgr.‘ 382 ‘ ‘LAY, BICL ‘ Work Phone: m Cell Phone: m Email: wlay @state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 382 ‘ ‘LAY, BICL ‘ Work Phone: 455- Cell Phone: m Email: wlay @state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P71 00001 E 02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI @ 03/03/04 $@ $ 953 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ 1w TBD $ 2,885,700 0 $ 259,038
MARTIN-TOM 444-9252 221 County: BLAINE [ TBI3 kM TBD $[ 2947129 % 0 0| 102% 60% N/A 8.8 %
Claim Status: [ 3982 M
Project Mgr.‘ 381 ‘ P/OSEN, ROBERT ‘ Work Phone: 454-5921 Cell Phone: m Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P 00003 M 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA m 11/14/00 $@ $ 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ 149§ Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE [ 2413 KM TBD $[ 3855143 % 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: [ 1684 ™M
NH 3-I(I3)2 F WICKENS CONSTRUCTION, INC. P 00003 [ [M] 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION GRADING,GRAVEL,PLANT MIX SURFA [ 2158 11/14/00 $[ 8245979 $ 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER [ 6061 M 12/11/02 $ 8,025,804 242 615,735
130 County: CASCADE m KM TBD $@ $ 8,226,363 658,109 98% 94% 100% 7.6 %
Claim Status: [ 829 Ml
Contract Totals for : ‘ 03800 S TZaTLESE i% ﬁ s soaam
Proj. Count: [ 2] — $’—ﬂ_67mq 242 $y—17§3_2??q
$[ 11,714,289 $[ 12,015,783 $[ 1302310 [ 97%[ 95%[ 100%[ 105 ¥4
CM5203(11) UNITED MAT'LS OF GREAT FALLS UJ 05203 ] [E] 04729704 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER @ 05/07/04 $@ $ 0 0 $ 4,336
5125 011 000 05404 @ Mi 10/22/04 $ 36,134 45 $ 4,697
183 County: CASCADE [ 66§ Kkm TBD $[ 38809 0 0| 107% 108% 82% 12.1 %
Claim Status: [ 44 wm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 381 ‘ P/OSEN, ROBERT ‘ Work Phone: 454-5921 Cell Phone: m Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5224(2) UNITED MAT'LS OF GREAT FALLS U] 05224 E 04729/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE [ 1 05/07/04 $[ 36LAIQ$ 0 0 $ 54,769
5126 002 000 05404 @ AL & COVER [ 1183 MI  10/22/04 $ 456,407 45 $ 49,969
180 County: CASCADE @ KM TBD $@ $ 0 0 9% 91% 82% 11.1 %
Claim Status: [ 1289 M
CM5225(4) UNITED MAT'LS OF GREAT FALLS U 05225 [ [E] 04729704 $ 32,372 a5
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER E 05/07/04 $@ $ 0 0 $ 3,885
5127 004 000 05404 [ 5§ M 102204 $ 32,372 45 $ 3,757
183 County: CASCADE @ KM TBD $@ $ 0 0| 103% 97% 82% 11.3 %
Claim Status: [ 5Mm
Contract Totals for : ‘ TGEIOZT s : 524'913 } 43 s
Proj. Count: [ 3] S 524913 s 58423
S R - S 6299 | 100%[93% _ 83%[1LZ%
STPHS-TM 0002(627) UNITED RENTALS HWY TECH INC U [M] 02710703 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT ] 04/29/02 $[ 341174 0 0 $ 33,862
4438 627 000 06C02 ING & BARRIERS l:| Mi 10/03/03 $ 338,624 45 $ 30,191
410 County: CASCADE,L.&C. |:| KM 09/30/04 $@ $ 357,115 $ 42,638 94% 71% 104% 9 %
Claim Status: [ Im
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 [ [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, @ 08/09/04 $@ $ 129,704 1 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & m Ml TBD $ 2,067,030 61 252,580
160 County: CASCADE [ 1581 KM TBD $[ T774992 $ 0 0| 92% 145% 103% 14.2 %
Claim Status: [ 9219 ™M
NH-STPE 5205(18) UNITED MATTS OF GREAT FALLS [M] 05727704 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI [ 07/06/04 $[ 6938185 $ 676 0 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS [ ™ TBD $ 6,656,931 0 413,982
130 County: CASCADE [ JKkm TBD $[ 2898620 $ 0 0| 44% 52% N/A 14.3 %
Claim Status: [ ™
Project MIgr. Totals for :|[ 381 | VOSEN, ROBERT | . z‘ 20763169 1| 3%
[ ZL733]S[ 496794 [ 3 S[__LoraHg
PG, (R Project Mgr. Total Length: [ o™ $[ 21259963 [ 393 $[ 1988409
I $[ 17246191 S| 2149139 [ 2381043 | B0%[ B4%[ 99%[ IL5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 385 ‘ PNOODHOUSE, HAROLD ‘ Work Phone: 738-4505 Cell Phone: m Email: hwoodhouse@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(27)83 HELENA SAND&GRAVEL DBA BLAHNIK P 00024 E 02/09/04 $ 858,808 60
JCT S-279 - ROGERS PASS LEVELING,PLANT MIX BITUMINOUS [ 8313 03/04/04 $[ 784915 $ - 9,386 0 77,293
4818 027 000 02104 SURFACING OVERLAY,SEAL & COVER [ 814 M 09/01/04 $ 849,422 60 91,654
180 County: LEWIS & CLARK [ 13129 KM 12/21/04 $[ 7891718 0 0| 92% 119% 72% 11.6 %
Claim Status: [ 9127 ™M
STPS 219-2(2)16 SCHELLINGER CONST CO:.,INC. S]002I9 [ [M] ~ 07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF [ 16485 08/04/03 $[ 2349814 $ 101,117 5 235,070
2945 002 000 02503 ACING [ 333 M 11/18/04 $ 2,451,813 125 257,216
140 County: PONDERA @ KM TBD $@ $ 2,444,341 317,765 97% 81% 86% 10.9 %
Claim Status: [ 19822 MI
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, TNC. P 00080 [ [M] 03710703 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST [ 378 05/27/03 $[ 3079264 $ 23,370 0 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE @ MI TBD $ 2,201,121 120 377,827
221 County: CHOUTEAU @ KM TBD $@ $ 2,261,072 384,382 97%  98% 106% 17.3 %
Claim Status: [ 4T m
BR 9037(2T) J &S CONSTRUCTION INC. M 11715704 $ 187,179 45
COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER l:| TBD $@ $ 0 0 18,718
4547 021 000 07B04 T,GRADING,AGG.SURFACING OF APP [ ™ TBD $ 187,179 45 1,273
222 County: PONDERA |:| KM TBD $E $ 0 0 0% 7% N/A N/A
Claim Status: [ ™
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [E] 0472904 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4081869 $ 0 0 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ 9Mm TBD $ 3,362,748 210 226,882
County: LEWIS & CLARK E KM TBD $@ $ 0 0 31% 45% 45% 21.7 %
Claim Status: [ 3Mm
roject Mgr. Totals for : TESST WVOUDHUUSE—HFRUED—‘ ¥l 8537183 5
$[ 10522713 115100 [ 5 $ 109,823
P, (R Project Mgr. Total Length: M $[ 9052283 [ 560 $[ 954,852
[ zogx S 6382728 $[ 9114148 [ L302570 [ 70%[ 73%[  66%[ I5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. . II| @ Estimate Chng. Ord. Contract Prog. CE
Prol. Count: Dlsubet Tl Lamapi " Cont Total Amt Chng. Ord CE Costs
@ KM ' : ’ : C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$[ 106334819 $[ 2035838 [ 43 $[ 10241872
$[ 104785608 [ 2833 $[  B,060427
$[ 85298470 $| 104,919,187 $[ 10432919

8]4% 77% 7q% 9.21%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 401 HARTHUR, RONALD T. ‘ Work Phone: 787-5701 Cell Phone: m Email: rarthur@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. ays

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P71 00022 E 07709/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT @ 08/04/04 $@ $ 0 0 $ 53,815
4832 009 000 08604 @ [ 03 Mm TBD $ 448,456 90 $ 57,413
310 County: ROOSEVELT [ 048 KM TBD $[ 406,063 $ 0 $ 0| 91% 107% 79% 14.1 %
Claim Status: [ 8&7gM™m
NH 22-3(8)81 RIVERSIDE CONTRACTING, TNC. P 00022 [ [E] 0709704 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S [ 8L35 08/04/04 $[ 933829 $ 0 0 $ 127,624
5152 008 000 08604 EAL & COVER [ 72 m TBD $ 1,063,535 90 $ 104,317
181 County: ROOSEVELT @ KM TBD $@ $ 0 $ 0 85% 82% 79% 11.5 %
Claim Status: [ sseMm
Contract Totals for : ‘ TG%*OZT s j s B s
Proj. Count: [ 2] — $"—1—’5ng9; "—g: $ﬁ&m
81310873 S 1511991 S TOLA3 | B7%[ O9%_ T9%[123%
NH 62-2(I8)21 F M K WEEDEN CONSTRUCTION, TNC. P 00062 [ [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & [ 21194 08/21/02 $[ 5342503 $ 242,573 8 $ 375,766
1041 018 000 21602 PLANT MIX SURFACING @ Mi 07/30/04 $ 4,939,647 158 $ 457,633
140 County: RICHLAND @ KM TBD $@ $ PENDING $ PENDING 111% 122% 9% 8.8 N
Claim Status: [ 26987 MI
NH 62-2(17)27 F FRANZ CONSTRUCTION, TNC P 00062 [ [M]  07/07703 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL @ 08/21/03 $@ $ - 7,483 0 $ 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER @ Ml TBD $ 9,753,030 200 $ 899,966
140 County: RICHLAND [ 1548 kKM TBD $[ 8833032 % 0 $ 0| 90% 102% 97% 10.2 %
Claim Status: [ 36653 MI

$‘ 15,969|57q ‘ 44q

$[ 15975977 $ 235,099 q $ I,ZBS,Gqu
Proj. Count: [ 4 | Project Mgr. Total Length: [ z6qm $ 16204668 | 448 % 519,529

s [ 15370258 [ 15369578 [ 1435051 | 9g% [ 1060 [ 99p6[ 9%

Project Mgr. Totals for :‘ ‘ 401 ‘ }ARTHUR, RONALD T. ‘

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 77-5 Cell Phone: m Email: dbacon@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X1 17013 E 04729/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES E 06/14/04 $@ $ 0 0 42,992
4541 013 000 03404 [ QM 10/12/04 $ 429,919 80 58,675
221 County: GARFIELD E KM TBD $@ $ 0 0| 100% 136% 85% 13.7 %
Claim Status: [ 5™
BR 446-1(3)0 TCA,NC. [E] 111504 $ 504,738 a5
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT ] TBD $[ 529040 3 0 0 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ ™ TBD $ 504,738 45 12,403
221 County: ROSEBUD |:| KM TBD $m $ 0 0 1% 18% N/A 245.7%
Claim Status: [ m
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P 00014 [[E]  04729/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF [ 5720 07/13/04 $[ 734768 8 0 0 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE E MI TBD $ 859,177 110 $ 124,941
221 County: CASCADE [ Jkwm TBD $[ 84173 % 0 0| 98% 162% 77% 14.8 %
Claim Status: [ 25721 Mmi
Project Mgr. Totals for :‘ ’—4037 ‘BACON, DAVID ‘ s z‘ 179383 [ 29 s
Proj. Count: [ 3 ] oo T gm 1,642,797 9| 79 190.98]
roject Mgr. Total Length: $[ 1793834 235 $ 196,019
L3 S 1279754 s 1793834 S 100981 | 7o [ 10306 65 [153%
WWW , Work Phone: - Cell Phone: Email: mbutzlaff @state.mt.us
Project Id Contractor Name System|Route|Ind %?Tﬂngineer AW%A Wﬁ—‘
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<Al:/| Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P 00022 [ [M] 09706702 $ 4,064,874 160
FLAXVILLE -E & W GRADING GRAVEL,PLANT MIX BITUM [ 7510 10/31/02 $[ 3982293 % 191,205 16 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER @ Mi 10/25/04 $ 4,256,079 176 531,413
140 County: DANIELS @ KM TBD $@ $ 4,521,312 528,434 99% 101% 97% 11.9 %
Claim Status: [ 14671 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 409 HBUTZLAFF, MIKE ‘ Work Phone: 53-6725 Cell Phone: m Email: mbutzlaff@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S 00363 E 10713/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI L TBD $[ 934548 $ 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER [ 103 M TBD $ 844,327 90 3,650
140 County: PHILLIPS m KM TBD $S $ 0 0 0% 4% N/A N/A
Claim Status: [ 9893 M
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P[ 00022 [E]  05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER [ 03 07/02/03 $[ 939,995 $ 0 0 75,872
4341 009 000 12303 & CONCRETE SIDWALKS [ 75§ Ml 09/04/04 $ 948,397 90 74,690
MENGEL-RAY 345-8212 181 County: DANIELS @ KM TBD $@ $ 0 0 95%  98% 87% 8.3 %
Claim Status: [ 759 ™
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P[ 00032 [E]  05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER [ 3923 07/02/03 $[ L708211 $ 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC @ Mi 09/04/04 $ 1,757,433 90 $ 97,850
MENGEL-RAY 345-8212 181 County: DANIELS [ 19823 KM TBD $[ 17581708 0 0| 100% 70% 87% 5.6 %
Claim Status: [ 5152 M
Contract Totals for : ‘ ’—12§637 s j 2705859 ¥ s
Proj. Count: [ 2] — $‘ 3 : :
2705830 [ 90 $ 172,540
S 265708 S| 270583 S 216457 | 98%[_80% 8% 65 %
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[O003I][E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA @ 08/06/04 $@ $ 0 0 $ 53,812
5156 014 000 12604 CING,SEAL & COVER E Ml TBD $ 448,431 75 $ 87,838
ATKINS-TOM 444-6230 140 County: VALLEY [ 569 KM TBD $[ 437,250 8 0 0| 98% 163% 69% 20.1 %
Claim Status: [ &5 M
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . z‘ 8063453 [ 9
[ 79518y s 191203 [ 1§ S 8814
Pl Ca Project Mgr. Total Length: ﬂ MI $[ 8254667 431 $ 795441
“ [ 7519070 5[ 5519900 [ BB3T4G | 899 [ 900 70pe[ 0%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: - Cell Phone: m Email: jfleming@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S7 00323 E 11/07702 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING @ 02/18/03 $@ $ 490,316 16 306,816
4138 015 000 09B02 [ 15174 MI 06/07/04 $ 4,325,514 166 811,722
130 County: CARTER [ 24474 KM 12/21/04 $[ 4204272 8 4,205,500 815,000 | 100% 100% 87% 19.3 %
Claim Status: [ 5™
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, TNC. [ [ 0527/04 $ 8,725,915 200
ROCK SPRINGS-N& S GRADE,GAVEL,PLANT MIX BITUMINO [ 07/19/04 $[ 7996830 $ - 18863 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ™ TBD $ 8,707,052 201 0
140 County: ROSEBUD,GARFIEL |:| KM TBD $@ $ 0 0 58 % 0% 42% N/A
Claim Status: [ m
roject Mgr. Totals for : FFOST ‘FLEMING, JAY ‘ s j 12561113 [ 359
[12I6T239S[ 47145) [ 11 S[__ 100488
Proj. Count: [ 2] Project Mgr. Total Length: | 1™ M S| 13032569 | 367 $[  BIL722
[ 2aa7qKm $[ 9259748 $| 12931415 S L5I3,073 [ 72%[ 54%[ 63%[ B8%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 Cell Phone: m Email: mkurokawa@state.mt.us
Project Id Contractor Name System|Routel|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:,l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P 00032 [ [E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST [ 3413 09/20/04 $[ 2836563 $ 0 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ 9™ TBD $ 3,054,394 120 206,517
ALL County: ROOSEVELT E KM TBD $@ $ 0 0 45% 85% 30% 14.9 %
Claim Status: [ @M
BR 9046(10) SLETTEN CONSTRUCTION CO X] 46425 [E]  09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETE BEAM STRU I 11/03/03 $[ 659355 - 40,000 0 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL E Mi 09/04/04 $ 572,920 100 87,399
221 County: SHERIDAN E KM 12/21/04 $@ $ 0 0| 106% 110% 62% 13.5 %
Claim Status: [ Jm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 404 HKUROKAWA, MARK ‘ Work Phone: 53-6721 Cell Phone: m Email: mkurokawa@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P71 00001 E 11/07702 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST [ 49884 02/13/03 $[ 1912640 $ 0 7 $ 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ Im TBD $ 2,075,365 127 $ 198,014
140 County: PHILLIPS [ 1613 KM TBD $[ 2097101 $ 2,204,848 212,825 | 95% 93% 99% 9.4 %
Claim Status: [ 49984 MI
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S]O0SIT][E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO [ 63 06/30/04 $[ 551,985 $ 0 0 $ 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 $ 94,145
County: DANIELS E KM TBD $@ $ 0 0| 100% 117% 95% 14 %
Claim Status: [ &3Mm
roject Mgr. Totals for : FFOZT FURU@WTMW—‘ | 5416108 49
I R U B I —
el CowE [ 4| Project Mgr. Total Length: [ 3™ $[ 6376108 422 $ 586,075
KM [ 4804384 5654555 S 617,658 | T30 [ o0 7Tope[123%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 Cell Phone: m Email: jlauckner@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:,l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
TM-STPHS 0002(509) MONTANA LINES, TNC [] 120502 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC [ 05/28/03 $[ 1847862 $ 0 0 $ 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ ™ 0519004 $ 1,351,558 120 $ 156,140
410 County: STATEWIDE |:| KM TBD $@ $ 1,391,315 166,959 9% 94% 95% 11.4 %
Claim Status: [ m
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 [ [E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL [ 2124 06/30/04 $[ 10291128 $ 232,523 4 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO MI TBD $ 11,625,771 184 $ 1,211,839
County: GARFIELD @ KM TBD $@ $ 0 0 89% 97% 52% 11.9 %
Claim Status: [ 2204 m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 77-5 Cell Phone: m Email: jlauckner@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 37-2(26)60 CENTURY COMPANIES, TNC. P 00037 E 08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S [ 80 09/16/03 $[ 224501 $ 0 0 37,743
5030 026 000 10603 EAL & COVER [ ™ 09/21/04 $ 377,432 30 32,533
181 County: ROSEBUD @ KM TBD $@ $ 0 0| 100% 86% 87% 8.6 %
Claim Status: [ &M
STPS 261-1(8)9 BORDER STATES PAVING,INC. S]O0026I][E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA [ 893 05/10/04 $[ 2018049 $ 0 0 192,150
2840 008 000 18304 CING,SEAL & COVER [ 453 ™ TBD $ 2,134,998 120 304,585
140 County: WIBAUX @ KM TBD $@ $ 0 0 87% 159% 107% 16.4 %
Claim Status: [ 134§ Ml
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S 00261 [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 79 05/10/04 $[ T2LEE) 8 0 0 74,321
4356 006 000 18304 @ MI TBD $ 825,789 120 68,667
ATKINS-TOM 444-6230 181 County: WIBAUX [ 14403 KM TBD $[ 6520948 0 0| 79% 92% 107% 10.5 %
Claim Status: [ 83m
Contract Totals for : ‘ ’—16@04—‘ s j 290787 [ 1% s
Proj. Count: [ 2] — $‘ 3 : :
2,960,787 [ 120 $ 373,252
S 2508337 $[ 2,960,787 S 266474 | B[ Ta0w [ T07%[ 149
Project Mgr. Totals for :| [ 403 | LAUCKNER, JAMES | . 16083029 [ 450
[ 14903403 $| 232523 [ 4 $[ 1719658
Proj. Count: Project Mgr. Total Length: | 22*4 M [ 16315583 454 $[  L773764
[ = S[_T4424975 [ 16122.752 S 172443) | 890 [ 10306 80p6[ 123%
WWW , Work Phone: @’@ Cell Phone: Email: doumartin@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<Al:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 Cell Phone: m Email: doumartin@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 M 05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN @ 07/07/03 $@ $ 0 0 $ 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & [ 9019 Ml 11/18/04 $ 8,292,962 200 $ 808,801
140 County: ROSEBUD @ KM TBD $@ $ 0 0 99% 98% 99% 9.9 %
Claim Status: [ 2141§ M
BR 566-1(5)4 MARTIN CONSTRUCTION TNC. S] 00566 | [M] 12729703 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH [ 377 04/28/04 $[ 377106 $ 0 0 $ 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING [ 267 M 10/14/04 $ 293,933 60 $ 51,121
223 County: ROSEBUD E KM TBD $@ $ 0 0 90% 145% 98% 19.4 %
Claim Status: [ 40 M
TV 94-3(58)85 PRINCE, INC [T 00094 [[E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS [ 854 05/26/04 $[ 3365901 $ 0 0 $ 235,483
5147 058 000 17304 SURFACING,SEAL & COVER @ MI TBD $ 2,943,532 75 $ 332,069
181 County: ROSEBUD [ 30 kwM TBD $[ 2,803,361 $ 0 0| 95% 141% 121% 11.8 %
Claim Status: [ o4m
Project Mgr. Totals for ;| [ 407 | MARTIN, DOUGLAS | . z‘ 11530427 [ 359 .
Proj. Count: [ 3] Proi . [ zrssm — ‘ 9 | g el
roject Mgr. Total Length: $[ 11530427 [ 33/ $ 1,191,991
KM (1125806 S 11530477 S[___ 1100053 | 9% [ T08%[ 10436 [ 10G%
WWW ‘PISK, RANDAL ‘ Work Phone: E’@ Cell Phone: Email: rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<Al:/| Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P 00099 [ [E] 03708704 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O [ 187 05/20/04 $[ 1282368 $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER E MI TBD $ 1,348,345 90 $ 148,750
181 County: PHILLIPS @ KM TBD $@ $ 0 0 93% 138% 87% 11.8 %
Claim Status: [ 292 m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: -947 Cell Phone: m Email: rpisk@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) HL CONSTRUCTION u 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL l:| 03/11/04 $@ $ 173,378 15 254,954
3457 393 000 04903 [ ™ TBD $ 1,873,069 165 215,964
310 County: VARIES |:| KM TBD $@ $ 0 0 80% 85% 81% 15.8 %
Claim Status: [ ™
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ [ O7/09/04 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ 08/16/04 $[ 7,040,269 $ 0 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ ™ TBD $ 7,011,759 150 224,482
150 County: VALLEY l:| KM TBD $@ $ 0 0 3% 40% 11% 123.2%
Claim Status: [ m
NH 0002(505) LS C,INC. [M] 09726702 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS ] 04/21/03 $[ 770078 $ 0 0 96,301
3910 505 000 09702 l:| Mi 06/04/04 $ 802,509 75 133,877
141 County: VARIES l:| KM 09/27/04 $@ $ 849,658 135,945 94%  98% 129% 16.8 %
Claim Status: [ m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . 10862303 [ *59
[ 11208507 [ 173378 [ 1§ $[  1020,064
P, B Project Mgr. Total Length: [ g™ $[ 11035682 [ 480 $ 723073
L [ 3150089 s 10909454 S[__ 1059708 | 3% [ 6% [ 63%[201%
WWW , Work Phone: E;B_E Cell Phone: Email: drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<Al:/| Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC [ [ 0527704 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT ] 07/27/04 $[ 2002483 $ 0 0 $ 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA l:| MI TBD $ 2,111,111 60 $ 190,079
181 County: FALLON l:| KM TBD $@ $ 0 0 89% 113% 77% 10.1 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: m Cell Phone: m Email: drude@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 323-1(16)25 FROST CONSTRUCTION CO. S7 00323 E 07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING [ 23829 08/24/04 $[ 5254740 $ 0 0 $ 546,297
4138 016 000 03504 [ 1™ TBD $ 6,069,968 140 345,846
130 County: CARTER @ KM TBD $@ $ 0 0 29% 63% 44% 19.8 %
Claim Status: [ 36828 MI
NH 23-127)33 F RIVERSIDE CONTRACTING, INC. P 00023 [ [M]  11/07/02 $ 12542543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO [ 33178 02/03/03 $[ 13,788,907 $ 155,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM [ T4597 M 09/11/04 $ 12,697,613 240 755,790
140 County: CUSTER @ KM TBD $@ $ 12,711,997 1,003,402 | 100% 75% 86% 5.9 %
Claim Status: [ 47767 MI
roject Mgr. Totals for : FFUBT FUDETWKWE—‘ S_20728% [ 9
S ZL0%5I3$[ 155079 [ [ 1718589
Proj. Count: [ 3] Project Mgr. Total Length: | 20> M S| 20878697 440 $[  L29L7I5
[ 22Bsg ku $[ 16,352,887 $| 20,893,076 S L7I8588 [ 78%[ 75%[  71%[ T9%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 Cell Phone: m Email: jslaska@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:,l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. PJO005I[E] 12729703 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI [ 599 03/29/04 $[ 8047019 $ 0 0 $ 713,519
2151 003 000 03C03 DENING,SEAL & COVER [ 11228 Ml TBD $ 7,135,189 180 646,367
140 County: RICHLAND @ KM TBD $@ $ 0 0 66% 91% 74% 13.7 %
Claim Status: [ 71128 mI
SFCI94-6(46)218 PRINCE, INC IT00094 [[E] 0972602 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER [ 2179 07/21/03 $[ 6162857 $ 81,958 0 $ 418,782
4107 046 000 07902 @ Mi 08/17/04 $ 6,064,557 90 $ 251,743
MENGEL-RAY 345-8212 181 County: DAWSON [ 21758 KM 11/15/04 $[ 6004535 $ 0 0| 100% 60% 124% 4.2 %
Claim Status: [ 23139 mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 77-5 Cell Phone: m Email: jslaska@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 335-1(14)0 PRINCE, INC S 00335 E 04/05/04 $ 1,282,411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA m 05/25/04 $@ $ 0 0 $ 102,593
5161 014 000 10304 L & COVER [ 81§ Ml 08/18/04 $ 1,282,411 60 $ 76,309
181 County: DAWSON [ 13161 KM 12/21/04 $[ TII58637 $ 0 0| 87% 74% 80% 6.8 %
Claim Status: [ 84 M
Project Mgr. Totals for ¢ [ 411 | SLASKA, JIM | . L
[ T5798EEyS[ L9 [ S 123499
P, (R Project Mgr. Total Length: [ s28@|M™ $ 14482157 330 $[ 974419
[ oK $[ 11853209 S| 14,400,199 [ 1234894 | B2%[ 79%[  BI%[ BI%

Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E.

‘Work Phone: 436-2704

Cell Phone: m Email: roswanson@state.mt.us
ngineer Award Amt. ay's

Project Id Contractor Name System|Route|Ind ward Date
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P 00023 M 09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR [ 765 11/14/02 $[ 15612035 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER [ 1537 Ml 11/11/04 $ 16,812,172 224 $ 1,235,435
140 County: POWDER RIVER @ KM TBD $@ $ 0 0| 103% 95% 9%6% 7.3 %
Claim Status: [ 9187 MI
MT 323-1(22)60 PRINCE, INC S]00323][E]  10713/04 $ 2,877,140 60
ALZADA - NORTH (PHASE I1) GRAVEL,PLANT MIX BITUM SURFACI [ 59734 TBD $[ 3,126,966 $ 0 0 $ 230,171
4138 022 000 04904 NG,SEAL & COVER [ 12003 M TBD $ 2,877,140 60 $ 2,381
160 County: CARTER @ KM TBD $@ $ 0 0 1% 1% 2% 8.3 %
Claim Status: [ 71733 Ml
roject Mgr. Totals for : WTOT §WKNSUN—RUEERTE—‘ S douemeE [ 2By
S[ 18739001 S[ 05244 [ 4 [ LSS4T
Piref, CouE [ % | Project Mgr. Total Length: [ zrssg M $[ 19689312 284 $ 17237818
KM S[_T6:859,663 19184069 e I N R A

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. . |I| @ Estimate Chng. Ord. Contract Prog. CE
Prol. Count: Dlsubet Tl Lamapi " Cont Total Amt Chng. Ord CE Costs
@ KM ' : ’ : C.N. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$[ 137490981 $[ 2005921 [ 71$[ 1249653
$[ 139593659 [ 422§ $[ 11,101,364
$[ 112,612,904 $| 138,800,322 [ 1301291

8]4% Bq% 77% 9.%%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: 57-025 Cell Phone: Email: pebergen@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S7 00532 M 09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR @ 11/08/02 $@ $ - 910 0 11,801
3641 004 000 01602 EL [ ™ 0519/03 $ 117,098 30 53,544
310 County: YELLOWSTONE [ ] KM 10/06/04 $[ TBL743 S 136,740 54,696 | 96% 98% 40% 40.6 %
Claim Status: [ ™
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | [M] 12719700 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ 9 03/05/01 $[ 7,351,605 $ 708,002 25 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, [ 12708 M 10/15/04 $ 7,117,594 225 929,544
140 County: CARBON @ KM TBD $@ $ 7,453,466 968,809 98%  96% 95% 12.7 %
Claim Status: [ 12708 mI
BR 420-1(4)0 BULLOCK CONTRACTING [M] 07709704 $ 183,304 45
SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A ] 10/19/04 $[ 127974 16,456 4 18,330
3435 004 000 05B03 BOX CULVERT l:| MI TBD $ 199,760 49 47,825
222 County: STILLWATER |:| KM TBD $@[ $ 0 0| 105% 261% 37% 24.8 %
Claim Status: [ m
STPP 78-2(20)33 COP CONSTRUCTIONL.L.C. P 00078 ] M] 10706703 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI @ 03/02/04 $@ $ 340,752 15 223,562
4380 020 000 06803 @ NG,SIDEWALK,WATERLINE REPLACEM [ 564 M 11/29/04 $ 3,135,278 155 376,837
130 County: STILLWATER @ KM TBD $@ $ 0 0| 115% 169% 72% 11.7 %
Claim Status: [ 33092 MI
STPP 78-2(22)33 COP CONSTRUCTIONL.L.C. P[00078 [ [M] 1006703 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS @ 03/02/04 $@ $ 0 0 16,857
4380 022 000 06803 @ [ M 112004 $ 210,714 140 17,662
130 County: STILLWATER |:| KM TBD $@ $ 0 0 94% 105% 79% 8.9 %
Claim Status: [ ™
Contract Totals for : ‘ TUBBTBT s j 300524 "_li: s
Proj. Count: — $’—m5@9q [ 155 $’—m:71§q
S| 3421483 3005240 S 240419 | T14%[ 164%[ 73%[ 115

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: 57-025 Cell Phone: Email: pebergen@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 M 05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE @ 06/26/03 $@ $ 235,807 11 $ 807,939
2152 016 000 11403 & SEAL & COVER [ 10744 mi TBD $ 10,335,045 231 $ 1,107,445
140 County: MUSSELSHELL [ 17329 KM TBD $[ 10245978 $ 10,244,679 $ 1,228,768 | 100%  90% 83% 10.8 %
Claim Status: [ 206.653 MI
Project Mgr. Totals for [ 501 | BERGEN, PERRY | N z‘ 191815:38% g\: N
Rrioj Colint= NG Project Mgr. Total Length: [z $[ 21115489 690 $ 2532857
[ S5y M S| 21324934 S| 21023429 [ 2511023 | 100%[ T0J%[  79%[ TL9%
Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: 57-027 Cell Phone: Email: cfavero@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X1 56788 E 08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 TBD $[ 4264852 % 0 0 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV [ 2™ TBD $ 3,630,714 120 63,114
310 County: YELLOWSTONE [ 33 K™ TBD $[ 415588 0 0 1% 16% N/A 151.9%
Claim Status: [ 3Mm
SMP 0599(02) PURCELL CONSTRUCTION [ ] ool $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING E 08/20/01 $@ $ 0 0 7,499
4731 002 000 10601 [ O™ 10a18/01 $ 74,988 0 0
999 County: CARBON E KM 01/07/02 $@ $ 0 0| 100% 0% N/A N/A
Claim Status: [ oM
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 [ [E] 03708704 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN [ 107 05/04/04 $[ 1593783 $ 0 0 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR @ MI TBD $ 1,732,222 60 329,757
181 County: YELLOWSTONE @ KM TBD $@ $ 0 0| 105% 238% 122% 18.1 %
Claim Status: [ 48 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: 57-027 Cell Phone: Email: cfavero@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U] 01012 E 05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN MILLING & BITUMINOUS PLANT MIX E 08/09/04 $@ $ 0 0 48,223
5168 003 000 13504 @ OVERLAY [ 173 Mm TBD $ 438,389 30 67,355
181 County: YELLOWSTONE E KM TBD $@ $ 0 0 91% 140% 90% 16.9 %
Claim Status: [ I73wm
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U 01029 [ [E] 0572704 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX [ 38 08/09/04 $[ 3779748 0 0 44,771
5169 002 000 13504 OVERLAY [ 1253 ™ TBD $ 407,011 30 75,575
181 County: YELLOWSTONE @ KM TBD $@ $ 0 0 96% 169 % 90% 19.4 %
Claim Status: [ 158 ™I
Contract Totals for : ‘ TIESOZT . j 845400 [ 39 .
Proj. Count: [ 2] ’ $‘ 9 9 92,994
[ wsa [ 3] s 14293
S[__788TTQ S 845400 S 9299 | 93%[ T54%_ 90%[ 18I
roject Mgr. Totals for : FSTOT FKWRTCRWIG—‘ . j 6283324 [ 219 s
Proj. Count: [ 5 ] B [ s 781,338 3| 9 | 9 638,459
roject Mgr. Total Length: $[ 62833241 210 $ 535801
[ 10929 KM $[ 2728793 $[ 6,283,324 S 638450 | 43%| B4%[  48%[ 19.6%
Project Mgr.‘ 506 ‘ ‘GOLOB, KEN (TEMP) ‘ Work Phone: 323-3699 Cell Phone: Email: kgolob@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:,l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [[E]  04729/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI [ 158§ 06/14/04 $[ 2153988 $ - 700 0 $ 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gm TBD $ 2,000,608 120 $ 220,988
111 County: GARFIELD E KM TBD $@ $ 0 0 4% 74% 88% 14.9 %
Claim Status: [ 158§ Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 506 ‘ ‘GOLOB, KEN (TEMP) ‘ Work Phone: - Cell Phone: Email: kgolob@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P 00014 M 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR @ 11/25/02 $w $ 285,898 7 $ 784,190
1302 018 000 07702 FACING [ 6448 Ml 12/01/04 $ 8,127,801 187 $ 1,102,983
140 County: MUSSELSHELL [ 104 Km TBD $[ 8129843 $ 8,154,909 $ 1,159,315 | 100% 95% 89% 13.6 %
Claim Status: [ 195808 MI
Project MIgr. Totals for :|[ 506 | GOLOB, KEN (TEMP) | . L P
[ 10287 s[ 285198 [ 7 S 108438
P, (R Project Mgr. Total Length: [ &a8M $[ 10128409 307 $ 1323971
I S 9616879 10156217 S[ LA595IY [ O5%[ 9%%[  83%[ 138%
Project Mgr.‘ 502 ‘ ‘MORK, DAVE (TEMP) ‘ Work Phone: 57-027 Cell Phone: Email: rstudebaker@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S7 00311 E 04707703 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER m 07/14/03 $@ $ 0 0 $ 54,585
4384 001 000 01303 @ [ 93 M 07/02/04 $ 682,307 60 $ 42,546
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE[ 15 KM  01/12/05 $[ 669840 $ 0 0| 98% 78% 70% 6.4 %
Claim Status: [ 933 M
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S]O003I0 [ [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ 9 07/14/03 $[ 2335008 - 26,257 0 $ 25,240
4596 001 000 01303 VERLAY & SEAL & COVER [ 14w  07/02/04 $ 226,147 60 $ 38,747
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE @ KM 01/12/05 $@ $ 0 0 98% 154% 70% 15.7 %
Claim Status: [ T#wm
Contract Totals for : ‘WI@GST s j : sy Lo s
Proj. Count: ]—%Wﬂ $]—257257[ ’—q ’—m
2] [ oosasy [ o) s 81293
S[_ 97053 S 934711 S 79825 | 98%[ T03% _ T0%[ B %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 502 ‘ ‘MORK, DAVE (TEMP) ‘ Work Phone: 57-027 Cell Phone: Email: rstudebaker@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P 00014 E 03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL [ 137548 05/12/04 $[ 932724 0 0 $ 93,310
4842 019 000 03204 & COVER [ 8533 Ml 09/11/04 $ 933,099 60 96,221
181 County: GOLDEN VALLEY @ KM TBD $@ $ 0 0| 106% 103% 82% 9.7 %
Claim Status: [ 146.08] MI
NH 0002(593) H L CONSTRUCTION [ ] 09102703 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ 10/21/03 $[ 568920 % 0 0 50,827
3457 593 000 03603 [ ] ™ 0730004 $ 508,267 75 79,873
310 County: VARIES l:| KM TBD $@ $ 0 0 97% 157% 85% 16.1 %
Claim Status: [ m
NH-TM-STPU 0002(644) MONTANA LINES, INC [M] 04729704 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL ] 09/13/04 $ 14633 0 0 26,785
4575 644 000 03B03 l:| MI TBD $ 178,569 60 28,341
411 County: YELLOWSTONE I:| KM TBD $@ $ 0 0 73% 106 % 92% 21.9 %
Claim Status: [ m
NH-STPP 0002(709) MONTANA LINES, INC [E] 04729104 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & l:l 09/13/04 $@ $ 0 0 41,551
4913 709 000 03B03 @ OTHER IMPROVEMENTS l:| Ml TBD $ 277,007 60 56,199
410 County: STATEWIDE I:| KM TBD $@ $ 0 0 94% 135% 92% 21.6 %
Claim Status: [ ™
Contract Totals for : ‘ rﬁﬁ@ﬂ . z‘ iaTiLl BN s
Proj. Count: [ 2] : $H’£“§ "—6; $y—8115aq
S 389803 $__ 455579 S 6833 | Bg%[ T24%[  92%[ 2L7%,
BR 9005(24) SLETTEN CONSTRUCTION CO M 02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID l:| 03/31/04 $@ $ 0 0 $ 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ ™ TBD $ 1,226,635 120 $ 235,218
County: CARBON [ JKkm TBD $[ T2I1354 $ 0 0| 99% 128% 96% 19.4 %
Claim Status: [ ™

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 502 ‘ ‘MORK, DAVE (TEMP) ‘ Work Phone: 57-027 Cell Phone: Email: rstudebaker@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 298-1(10)8 JTL GROUP, INC.-BILLINGS S 00298 E 04/05/04 $ 160,161 45
13 KM SOUTH OF BIG TIMBER SOUT SEAL & COVER & PAVEMENT MARKIN @ 07/29/04 $@ $ 0 0 16,016
4594 010 000 06304 G [ 763 Ml 09/13/04 $ 160,161 45 19,255
NEVILLE-GARY 657-0232 183 County: SWEET GRASS [ 1229 KM TBD $[ 152703 $ 0 0| 95% 120% 53% 12.6 %
Claim Status: [ 1604 M
SFCS 306-1(12)2 JTL GROUP, INC-BILLINGS S] 00306 [ [E]  04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS [ 245 08/02/04 $ A0S 0 0 10,449
4595 012 000 07304 [ 392 M  09/15/04 $ 87,077 30 8,997
KRINGS-DAMIAN 444-6225 183 County: STILLWATER @ KM TBD $@ $ 0 0 98% 86% 47% 10.6 %
Claim Status: [ &3 ™
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [M]  03716/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 1 04/05/00 $[ 1183040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE E Mi 03/18/02 $ 914,360 163 202,131
221 County: STILLWATER E KM TBD $@ $ 1,084,320 162,648 87% 124% 98% 21.4 %
Claim Status: [ Im
Project Mgr. Totals for ;| [ 502 | MORK, DAVE (TEMP) | . z‘ >129.303 [ °09
[ SOULOS3S[ o432} [ 13 S 6263
P, B Project Mgr. Total Length: [ sos;gM $[ 5193629 613 $ 807,528
[ =73 S SI89E3 S| 538974 I L e s
WWW , Work Phone: @d@ Cell Phone: :’6@ Email: jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<Al:/| Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. [ [ 0802704 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR ] 08/26/04 $[ 2590267 $ 0 0 $ 282,828
2974 005 000 09704 FACING |:| MI TBD $ 2,828,283 120 $ 173,082
140 County: YELLOWSTONE,MU: |:| KM TBD $@ $ 0 0 57% 61% 40% 10.7 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: 5-2774 Cell Phone: 670-7889 Email: jmuhlbeier@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(31) SLETTEN CONSTRUCTION CO M 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD l:| 03/30/04 $@ $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ ™ TBD $ 750,662 120 92,686
221 County: BIG HORN |:| KM TBD $@ $ 0 0 89% 82% 96% 13.9 %
Claim Status: [ ™
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 [ [M]  08/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM [ 243 03/15/04 $[ 13107.362 $ -1472,075 -32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF [ 8637 MI TBD $ 13,724,396 168 1,295,801
150 County: BIG HORN @ KM TBD $@ $ 0 0 82% 100% 80% 10.4 %
Claim Status: [ 88/ Ml
roject Mgr. Totals for : FSUST NUHEEEEWV—‘ S|__T8rreAlg [ 44
$[ 16395782 $[ - 1472073 [- 33 $[ 1887127
Proj. Count: [ 3] Project Mgr. Total Length: M $[ 17303341 [ 408 $[  L561569
KM S[_T4753794 S 18775419 S 1687121 | 790 [ 9306 73 10G%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 657-0261 Cell Phone: Email: dsloe@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:,l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, TNC. P 000I4 [ [E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI [ 9899 08/30/04 $[ 909,202 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA [ 153 m TBD $ 979,979 90 154,917
180 County: WHEATLAND @ KM TBD $@ $ 0 0 78% 132% 56% 20.2 %
Claim Status: [ 10053 MmI
STPP 43-1(21)21 M K WEEDEN CONSTRUCTION, INC. P[ 00043 [E]  12/13/04 $ 494,643 45
SLIDE REPAIR - NE OF HILGER SLOPE STABILIZATION,TRENCH EXC [ 20539 TBD $[ 87114 0 0 74,197
4378 021 000 06C04 AVATION,STEPPED SLOPE EMBANKME @ MI TBD $ 494,643 45 797
310 County: FERGUS @ KM TBD $S $ 0 0 0% 1% N/A N/A
Claim Status: [ 209234 mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 57-0261 Cell Phone: Email: dsloe@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :‘ ’—504—‘ ‘SANDINE DON ‘ . z‘ 1a7ea 19 s
Proj. Count: [ 2| _ _ Wi 1,766,315 $| 9 [ 17 191,794
Project Mgr. Total Length: $[ 1474622 13§ 3 155714
m KM $’—T65723q $’—174m $’—I9T,7§ﬂ ‘5’4%’—81%’—31%@%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: 57-0271 Cell Phone: Email: tshupak@state.mt.us
Project Id Contractor Name System|Route|lInd Award Date | Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 90-7(75)360 SCHELLINGER CONST CO:.,INC. 1700090 [[E]  07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA @ 08/04/03 $@ $ 66,820 3 832,265
3439 075 000 07603 CING AND DIGOUTS E Mi 10/07/04 $ 8,389,466 143 600,923
150 County: SWEET GRASS @ KM TBD $@ $ 0 0| 102% 72% 97% 7.1 %
Claim Status: [ 34 M
TM 90-7(80)369 RIVERSIDE CONTRACTING, INC. T] 00090 [[E] 03708704 k3 3,599,051 0
BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE @ 06/15/04 $@ $ - 2,817 0 287,924
4365 080 000 08204 AL & COVER [ 85} M 10/06/04 $ 3,596,234 0 382,276
181 County: SWEET GRASS [ 13726 KM TBD $[ 3697684 $ 0 0| 103% 133% N/A 10.3 %
Claim Status: [ 377§ M
CM 6901(3) JTL GROUP, INC-BILLINGS U 08901 [[E]  11715/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ 7 TBD $[ 816,663 $ 0 0 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA [ 953 ™I TBD $ 323,728 60 536
181 County: YELLOWSTONE E KM TBD $|j7[ $ 0 0 1% 1% N/A 16.6 %
Claim Status: [ 9§ M
STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M] 10713704 $ 358,367 0
WAGNER PIT WETLANDS WETLANDS MITIGATION ] 12/06/04 $[ 448028 0 0 28,669
4645 050 000 12504 l:| MI TBD $ 358,367 0 11,873
URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ JKw TBD $[  11989$ 0 0 3% 41% N/A 99 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: 57-0271 Cell Phone: Email: tshupak@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P 00081 E 04729/04 $ 83,082 30
2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING @ 10/12/04 $@ $ 0 0 $ 12,462
4709 012 000 13404 [ 3 M 112304 $ 83,082 30 $ 27,060
310 County: FERGUS [ %4 Km TBD $[ 750313 0 $ 0| 90% 217% 23% 36.1 %
Claim Status: [ 353 Mm
Project Mgr. Totals for :‘ ’W‘ ‘SHUPAK,TOM ‘ . $_125%6871 =5
[W7avz2y s 4003 [ 3 S[ 1209879
P, (R Project Mgr. Total Length: [ B $[ 12750879 233 $[ 1022,668
[ 22202 KM $[ 12253116 $ 12686874 $[ 1209879 97%[ B85%[ 63%[ 83%
Project Mgr.‘ 509 ‘ FW Work Phone: E@ Cell Phone: Email: rstudebaker@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(24)15 CENTURY COMPANIES, INC. P 00043 E 04/05/04 $ 1,125,845 60
HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM @ 07/20/04 $@ $ 0 0 $ 78,809
4377 024 000 02304 ENT MARKING [ IL73 Ml 10/04/04 $ 1,125,845 60 $ 133,783
180 County: FERGUS [ 18919 KM TBD $[ 1199727 % 0 $ 0| 107% 170% 102% 11.2 %
Claim Status: [ 2657 M
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 8 03/29/04 $[ 8409892 $ 877,550 12 $ 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED [ 9am TBD $ 9,678,563 192 $ 1,405,840
140 County: SWEET GRASS @ KM TBD $@ $ PENDING $ PENDING 107% 160% 79% 14.9 %
Claim Status: [ 2w
STPP 45-120)4 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF [ 397 03/29/04 $[ 102584 $ 0 0 $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA E MI TBD $ 103,822 180 $ 19,036
140 County: SWEET GRASS E KM TBD $@ $ 0 $ 0 95% 183% 84% 19.4 %
Claim Status: [ 397m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Prolect Mgr.‘ 509 ‘ STUDEBAKER, RAYMOND Work Phone:

[ B9 ] Cell Pone: [ S9507z1_|
ward Date ngineer Award Amt.  Days

9721

Email: rstudebaker@state.mt.us

Project Id Contractor Name System|Route|Ind
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ TGZgG?;T s z‘ 8504853 [ 19 .
Proj. Count: [ 22237] $’—87T’55q L [0
2] [ 979233 [ 193 S L7487
S 959282 S 8904835 S 890483 | 107%[ T60%[ 79[ 149%,
NH 63-2(6)19 CENTURY COMPANIES, TNC. u 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER [ 05/03/04 $[  BILEEL $ 8,120 0 74,514
4887 006 000 05403 [ M 09/07/04 $ 939,545 45 78,857
181 County: FERGUSJUDITHBA [ | KM  12/21/04 $[ 997093 $ 991,629 89,246 | 101% 88% 102% 7.9 %
Claim Status: [ ™
NH 57-5(30)159 SIERRA ROCK AND DIRT, TNC. P 00057 [[E]  11/I5/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT [ 1583 TBD $[ 419804 3 0 0 61,007
4728 030 000 05804 [ 22 Mm TBD $ 469,286 60 $ 6,161
141 County: GARFIELD @ KM TBD $@ $ 0 0 1% 10% N/A 131.3%
Claim Status: [ e wm
roject Mgr. Totals for :| [ 509 | STUDEBAKER, RAYMOND | e
S[_ILIS5Z94 S 885670 [ 13 S 1104813
Proj. Count: [ 5] Project Mgr. Total Length: M S| 123I706] [ 357 $[  LEA367]
. S[_TL74433 S| 1149155 S L1054 | 10206[ 1670 [ 736 T4%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 657-0264 Cell Phone: Email: mictaylor@state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:,l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S] 00568 [ [M] 1006703 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU [ 0% 11/19/03 $[ 2483877 $ 67,430 3 $ 316,146
4004 013 000 04103 CTURE & APPROACHES [ g Mm TBD $ 2,701,979 183 $ 319,599
221 County: YELLOWSTONE @ KM TBD $@ $ 0 0 97% 101% 76% 12.6 %
Claim Status: [ 2y M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ CONSTRUCTI ON_REPORT | NCVBRO09
\D|str|ct 5 - Billings \
‘Prolect Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 57-0264 Cell Phone: Email: mictaylor @state.mt.us
Project Id Contractor Name System|Route|Ind ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 94-1(64)23 SLETTEN CONSTRUCTION CO 1700094 M 10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT @ 11/19/03 $@ $ 0 0 $ 87,791
4574 064 000 04103 @ UMNIOUS SURFACING [ 4 Mm TBD $ 731,588 180 $ 176,361
310 County: YELLOWSTONE m KM TBD $m $ 0 0 79% 201% 77% 30.4 %
Claim Status: [ 23692 MI
Contract Totals for : ‘ ‘ 04103 ‘ s j 3,356,157 "j: s
Proj. Count: — $’—3ﬂ,§5ﬂ [ 183 $ﬁg5:7%q
5[ 31223738 336613 S 403937 | 93%[ 123%[  T§%[ 159 %
MT (008) COP CONSTRUCTIONL.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI [ 5L15 10/16/03 $[ 1084158 $ 0 0 59,607
4374 008 000 08803 X BITUMINOUS SURFACING [ Ipm  05/27/04 $ 496,721 0 68,084
140 County: CARBON E KM 09/27/04 $@ $ 0 0 89% 114% N/A 15.4 %
Claim Status: [ 5132 Ml
BR 306-1(11)1 FRONTIER-WEST, LL.C. S] 00306 [ [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 9 04/05/04 $[ 707238 80,000 12 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX E MI TBD $ 736,039 112 122,569
221 County: STILLWATER E KM TBD $|——72T727[ $ 0 0| 110% 144% 9%6% 17 %
Claim Status: [ 9m
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [E] 05714702 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH @ 07/30/02 $@ $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ g™ 101503 $ 417,884 78 114,631
221 County: BIG HORN [ Okw TBD $[ 394998 $ 422,982 143,814 | 93% 80% 121% 29 %
Claim Status: [ &3M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ [ Os/07702 k3 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. E 07/08/02 $@ $ 4,000 0 11,773
4961 001 000 17502 [ g Mm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ 0 KM 10/10/02 $[ 79078$ 0 0| 101% 0% 50% N/A
Claim Status: [ 9wm
Project Mgr. Totals for :‘ ’W‘ P’AYLOR, MIKE ‘ . ? 4993495 [ %59
[ SSouT4s[ 173703 [ 1§ S[___ 61209
Proj. Count- N6 Project Mgr. Total Length: M $[ 5166700 403 [ 801,244
[ 1H9 KM S| 4759484 S 5,020,368 S TOA4T6 [ 95%[ 1I4%[ B8%[ I6:8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
\D|str|ct 5 - Billings \
District Totals: Engineer Award Amt. Days PERCENTAGES
. . |I| @ Estimate Chng. Ord. Contract Prog. CE
Prol. Count: Dlsubet Tl Lamapi " Cont Total Amt Chng. Ord CE Costs
m KM ' : ’ : CN. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$[ OLI07425 $[ 1300426 [ 7§ $[ 9002511
$[ 91733457 [ 335§ $[ 10,385,029
$[ 83136237 $| 92,301,691 $[ 10.187,150

Qq% IOZ% 7q% IZ.q%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
Statewidemotals: Engineer Award Amt. Days _PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count: [ 232 ] State Total Length: [ 809473 | MI Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
[ 13056 ] KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 524623840 [ 16,290
$[ 539,982,608 $| 1327657 [ 650 $[ 51,499,507
$[ 537,900,414 [ 16,940 $| 49,552,070
S[_LSZ5A s SERLER s e s e

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




